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ACRONYMS 
 
 
 

A-E  Architect Engineer 
AOR  Area of Responsibility 
ACO  Administrative Contracting Officer 
AFCEC Air Force Civil Engineer Center  
AFPET Air Force Petroleum 
APC  Army Petroleum Center 
AST  Aboveground Storage Tank 
BCD  Basic Change Document 
CD  Construction Division 
CEFMS Corps of Engineers Financial Management System 
CENWO U.S. Army Corps of Engineers Northwestern Division Omaha District 
CMP  Central Managed Program 
CO  Contracting Officer 
COR  Contracting Officer Representative 
D-B  Design-Build 
DA  Design Agent 
DLA  Defense Logistics Agency 
DOD  Department of Defense 
EA  Executing Agent 
ED  Engineering Division 
ER  Engineering Regulation 
FFEP  Fuels Facility Engineering Panel 
FOB  Forward operating Base 
FY  Fiscal Year  
GD  Geographic District 
HQUSACE Headquarters, US Army Corps of Engineers 
IDIQ  Indefinite Delivery Indefinite Quantity 
MATOC Multiple Award Task Order Contract 
MCX  Mandatory Center of Expertise 
MILCON Military Construction 
MOU  Memorandum of Understanding 
MSC  Major Support Command 
NAVFAC Naval Facility Command 
NAVSUP Naval Supply Systems 
NWO  Omaha District 
OCO  Overseas Contingency Operations 
PASB  Project Acquisition Strategy Board 
PgMP  Program Management Plan 
PDT  Project Delivery Team 
PMBP  Project Management Business Process 
PMP  Project Management Plan 
POC  Point of Contact 
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POL  Petroleum, Oil, and Lubricants 
PM-S  Special Projects Branch 
PPPM  Planning, Programs, Project Management Division 
PPS  Project Planning Studies 
Q1  First Quarter 
Q2  Second Quarter 
Q3  Third Quarter 
Q4  Fourth Quarter 
RMS  Resident Management System 
SCP  Service Control Points 
SMC  Specified Military Construction 
SOH  Safety and Occupational Health 
SRM  Sustainment, Restoration, Modernization 
TCX  Technical Center of Expertise 
UFC  Unified Facilities Criteria 
UFGS  Unified Facilities Guide Specifications 
UMC  Unspecified Military Construction 
US  United States 
USACE US Army Corps of Engineers 
VE  Value Engineering 
WBS  Work Breakdown Structure
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1 Introduction  

1.1 Program Execution 
 
The Petroleum, Oil, Lubricants (POL) Mandatory Center of Expertise (MCX) is a nontraditional 
production center that employs a matrix organization, with each discipline reporting to their 
respective sections. 

1.2 Purpose  
 
This Program Management Plan (PgMP) establishes operational guidelines for the POL-MCX to 
fulfill the requirements set forth in ER 1110-1-8167 “Petroleum, Oil, and Lubricants Mandatory 
Center of Expertise,” (Appendix A) and to provide a framework to manage the various resources 
associated with project execution.  This PgMP is intended for all stakeholders to reference when 
seeking or performing planning, engineering, design, inspection, evaluation/assessment, repair, 
and construction services on military fueling systems. 
 
Implementation of this PgMP will help ensure the USACE POL-MCX provides technically 
correct, high quality products.  This PgMP will address stakeholders, supported programs, 
funding, and technical quality assurance review responsibilities of the USACE POL-MCX.  
Project specific Project Management Plans (PMP) will reference this document and will detail 
specific activities, roles, and responsibilities for each project executed.  The PgMP is a living 
document that will be regularly updated as changes in process are developed to make the program 
more efficient at meeting the customer’s desired outcomes. 

1.3 Program Goals 
 
The POL-MCX Program has the following Lines of Effort for all POL-MCX projects: 

• Provide correct, relevant, and timely technical and field support for all USACE projects 
meeting the POL-MCX requirements as outlined in ER 1110-1-8167 “Petroleum, Oil, 
and Lubricants Mandatory Center of Expertise.” 

• Pursue our mission goal of providing clean, dry fuel reliably and safely to support the 
mission/Troop through project execution using resources internal to Omaha District, 
including contract vehicles, designers, and field staff. 

• Provide systematic updates to all stakeholders on POL-MCX functions, including 
training, support, AOR coordination, and POCs. 

• Offer and maintain A-E and Design-Build contracts consisting of pre-qualified fuels 
contractors that are made available to USACE and DOD. 

1.4 Authorities 
 
Authority is per: 
  

• ER 1110-1-8167 Engineering and Design, Petroleum, Oil, and Lubricants Mandatory 
Center of Expertise dated (31 August 2016)  
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• HQUSACE Memorandum dated 30 June 2016 certifying the MCX Fueling Systems POL 
(Petroleum, Oil, Lubricants) 

• HQUSACE Memorandum of Agreement (Agreement Number DLAE-MOA-BA-15-01) 
with DLA-Energy establishing POL-TCX as National Program Manager for DLA-
Energy  

• HQUSACE Memorandum dated 20 March 2012 recertifying the TCX Fueling Systems 
POL (Petroleum, Oil, Lubricants) 

• POL-TCX Program Management Plan approved by HQUSACE in March 2012 
• Signed Charter between HQUSACE and POL-TCX dated 20 February 2015 designating 

POL-TCX as the permanent proxy representative for HQUSACE for FFEP meeting 
attendance and voting requirements in the absence of the HQUSACE representative. 

1.5 Applicability 
 
This Program Management Plan applies to all projects supported and executed by the USACE 
POL-MCX.  The processes outlined in this document apply to both USACE personnel working 
for the POL-MCX and to the firms hired by the POL-MCX to work on projects. 

2 Organization 
 
The POL-MCX is a matrixed organization that leverages fueling systems engineering, program 
management, project management, and construction expertise from across Omaha District 
elements.   

2.1 POL-MCX Command and Control 
 
Appendix B illustrates the primary command and control for the POL-MCX.  
The POL-MCX Advisory Group serves in an advisory capacity to the POL-MCX Director for 
implementation of POL-MCX activities including resolving issues and providing guidance to all 
USACE elements responsible for POL-MCX activities.  The POL-MCX Advisory Group will 
meet at least once each year, or more frequently if necessary, per the process outlined in the 
“Interim POL-MCX Advisory Group” memo dated DD MM YY (Appendix C). 
 
The POL-MCX Advisory Group will consist of: 

• Chief, Engineering Division (POL-MCX Director) 
• Chief, Planning, Programs & Project Management Division 
• Chief, Construction Division 
• Chief, Design Branch, Engineering Division 
• Chief, Fuels Section, Design Branch, Engineering Division  
• Chief, Fuels Section, Special Projects Branch, PPPMD 
• Chief, Defense Fuels Branch, Construction Division 
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2.2 POL-MCX Execution 

2.3  
The POL-MCX organization is summarized in Appendix B. 
 

3 Roles and Responsibilities 

3.1 General Roles & Responsibilities 
 
Appendix D identifies the roles and responsibilities of the primary stakeholders and POL-MCX 
members.  Task responsibilities of the program team are described below. 
 

• Engineering Division 
o Maintaining In-House fuels engineering technical expertise 
o Maintaining In-House fuels production design capability 
o Developing and maintaining the criteria and standards 
o Review capabilities 
o Obtaining and performing A/E contract management 
o Criteria and standards development and maintenance 
o Construction Division technical support (training, commissioning, etc.) 

 
• Program, Project, & Planning Division 

o Annual workload assessment 
o Manage contract capacity and execution 
o Communicate to all stakeholders 
o Assign funding to workload 
o Approve and authorize obligation of funds 
o Monitor and manage internal and contractor resources 
o Reporting 
o Maintain program acquisition tools 

 
• Construction Division 

o Dedicated construction staff ensures compliance with Fuels standard 
o Experience and training: 

 API 650/653 
 Permit required confined space 
 Stainless steel welding 
 Fuels system commissioning 
 

• Contracting Division 
o Approve and authorize contracts 
o Coordinate field mods and REA’s 
o Facilitate acquisition of contract tools 
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• Geographic District 
o Conform with applicable USACE regulations. 
o Communicate AOR requirements and risks. 

 
• Funding Agency 

o Clearly define project requirements, constraints, risks, and assumptions. 
 

3.2 Specific Roles & Responsibilities 
Specific roles and responsibilities of the program team are described below.   

 
• POL-MCX Director (CENWO Engineering Division, Division Chief).  The 

POL-MCX Director is responsible for ensuring that the POL-MCX abides by 
all mandated requirements set forth by ER 1110-1-8167.  These duties 
include, but are not limited to: 
o Conflict resolution: mediating and deciding on disagreements between 

POL-MCX and other stakeholders; 
o Reporting: reviewing any reports submitted to HQUSACE that document 

projected and past execution of POL-MCX program; and 
o Standards and criteria: ensure that appropriate reviews of standards and 

criteria occur prior to release. 
 

• POL-MCX Program Manager (CENWO PPPM Division, Special Projects 
Branch, Fuels Section).  The primary role of the POL-MCX Program Manager 
is to coordinate, communicate, and resource POL-MCX assets with all 
stakeholders.  These duties include (but not limited to): 
o Contract source selection advisor: resource and schedule appropriate POL-

MCX resources to perform source selection advisor duties; 
o Source selection board: resource and manage appropriate POL-MCX 

resources to perform source selection board duties; 
o POL-MCX training: resource and manage resources to update and deliver 

POL-MCX training to primary project stakeholders (both internal and 
external to USACE); 

o Ensure that the SRM Methodology is applied on projects executed by 
POL-MCX (reference Appendix E); 

o Develop and update standards and criteria: resource and manage 
maintenance, update, and development of standards and criteria; 

o Annual workload assessment: compile data from all stakeholders on 
existing and forecasted workload; 

o Annual report: prepare and present summary of POL-MCX activities to 
HQUSACE proponent; and 



15 
 

o Reporting: prepare, staff, and present data requested by the requesting 
stakeholder(s) 

o Compile customer survey and feedback forms 
 

• Program Management Team (CENWO PPPM Division, Special Projects 
Branch, Fuels Section).  The Program Management team consists of: 
o Functional POL-MCX Program Managers (CMP, Emergent, MILCON, 

and PPS). 
o Resource and manage projects specific to their program scopes. 

 
• Project Managers (PPPM Division, Special Projects Branch, Fuels Section) 

o Overall responsibility for life-cycle management of the project, to include 
the schedule, project costs, reporting project status, changes, change 
management, resolving problems, monitoring project funds provided by 
the Client, and overall coordination with the funding agency 

o Populate and update project files in Projectwise 
o Perform AOR coordination 
o Final acceptance testing: resource and manage resources to participate in 

final acceptance testing 
o Coordinate with the PDT to develop a WBS in accordance with an 

existing fuels program 
 

• POL-MCX Construction (CENWO Construction Division, Special Projects 
Construction Office) 
o Enforce quality assurance 
o Coordinate MOA with local area office when required 
o Ensure that the SRM Methodology is applied on projects executed by 

POL-MCX 
o Dedicated construction staff ensures compliance with Fuels standard 
o Experience and training: 

o API 650/653 
o Permit required confined space 
o Stainless steel welding 

o Fuels system commissioning 
o Populate and update project files in RMS and Projectwise 

 
• POL-MCX Contracting (CENWO Contracting Division, Military Section) 

o Execute contracting actions in accordance with existing regulations and 
authorities. 
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• Chief, Fuels Section, Design Branch (CENWO Engineering Division, Design 
Branch, Fuels Section) 
o Allocate Design Branch technical staff to committed POL-MCX duties 
o Assign project/efforts to specific technical staff 

 
• POL-MCX Engineers (CENWO Engineering Division, Design Branch, Fuels 

Section) 
o Provide technical expertise in support of USACE fuels projects (including 

planning, design, and implementation) 
o Support the SRM Methodology on projects executed by POL-MCX 
o Serve as the designated proxy voting member for all FFEP activities 
o Provide technical competence to support FFEP activities  
o Perform source selection advisor/board duties as assigned 
o Conduct, deliver and update POL-MCX Training 
o Attend Final Acceptance Testing 
o Develop and Update standards and criteria 
o Conduct reviews of design and other products submitted for POL-MCX 

review 
 

• POL-MCX Funding Analysts (CENWO PPPM Division, Programs 
Management Branch) 
o Qualify and obligate funds in accordance with existing regulations and 

authorities 
 
• Partners in execution (e.g., USACE Districts and Centers, AFCEC, 

NAVFAC) 
o USACE Districts and Centers 
 The responsibility for execution of MILCON (SMC and UMC funded) 

projects is the Geographic District.  Mandatory and elective services of 
the POL-MCX are summarized in Table B-1 of ER 1110-1-8167 

 
 Execution of non-MILCON projects within Geographic Districts 

boundaries will be coordinated in a Project Management Plan to 
establish lines of communication, roles and responsibilities, and 
funding requirements. 

o AFCEC, NAVFAC 
 POL-MCX has no authority on projects executed by AFCEC, 

NAVFAC, or any other executing agent outside of USACE. 
 Upon request, another executing agent may approach POL-MCX for 

technical support (to include, but not limited to technical 
support/guidance, planning, design, and implementation). 
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• Other key stakeholders with whom POL-MCX engages on a regular basis 

(e.g., DLA, APC, AFPET, NAVSUP) 
o Key stakeholders are engaged on fuels projects to ensure that 

capitalization requirements and mission objectives are considered. 

4 Scope 

4.1 Program Scope 
 
The POL-MCX Program consists of three (3) primary business lines: 

• Support for Others 
• MILCON 
• SRM 

 
Refer to the PMP for each program for specific information on work acceptance, establishing the 
Project Delivery Team (PDT), identifying stakeholders, and establishing expectations and roles 
and responsibilities for each project. 

4.2 Support For Others and Criteria & Standards 
 
Reference POL-MCX Support For Others and Criteria & Standards PMP.  Support for Others 
work applies to USACE geographic Districts (GD) and other DOD agencies.  These projects are 
typically Advertised/Awarded by the requesting Agency that has DA/EA authority for the 
project’s location.  Mandatory and Optional POL-MCX services are summarized in ER 1110-1-
8167. 

4.3 MILCON 
 
Reference Omaha Fuels MILCON PMP.  The responsibility for execution of MILCON (SMC 
and UMC funded) projects is the Geographic District.  MILCON (SMC funded) funded projects 
that are typically of sufficient size, cost, and/or complexity as to require separate contracts for 
each construction project.  “Minor” MILCON (UMC funded) projects are typically of small size, 
cost, and/or complexity as to not justify separate contracts for construction, and in many cases 
utilize the Design-Build Fuels MATOC on which the POL-MCX maintains the CO/ACO/COR 
authority and administrative management functions.  Support for MILCON work is typically 
requested by the funding Agency through the local USACE Geographic District (GD) in which 
the project will occur.  Mandatory and Optional POL-MCX services are summarized in ER 
1110-1-8167. 
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4.4 SRM 
 
Emergent, CMP, and PPS.  The HQUSACE Memorandum of Agreement (Agreement Number 
DLAE-MOA-BA-15-01) with DLA-Energy establishes the POL-MCX as National Program 
Manager for DLA-Energy.  Mandatory and Optional POL-MCX services are summarized in ER 
1110-1-8167.  The SRM Methodology (see Appendix E) is employed to provide adequate 
technical oversight and direction to reduce project overrun and rework. 

 
Reference Omaha Fuels PMP’s for each of the program types outlined in the below list 
 

• Program Types  
o Project Planning Studies 
o Central Managed Program 
o Emergent 

 
• Funding types: 

o Reimbursable and discretionary funds 
o SRM (funding assigned for maintenance/repair/construction) 

Service Areas: POL-MCX provides support to over 500 installations throughout the world with 
the ability to support USACE fuels projects worldwide. 

5 Workload.   

5.1 Annual workload. 
Each year, the POL-MCX Program Manager will summarize projects eligible for POL-MCX 
involvement for the next FY. 

5.2 POL-MCX Workload Requirement Determination 
In Q3 of each FY the POL-MCX Program Manager will solicit workload requirements from each 
stakeholder to include, but not limited to, the following: 

• HQUSACE POL-MCX proponent 
• USACE DLA National Account Manager 
• Service Control Points (APC, AFPET, NAVSUP) 
• DLA-Energy 
• DLA Installation Support (Automation, MILCON) 
• Representatives from Commands and Installations 
• USACE Districts, Centers, and Laboratories 

Each funding agency will present a list of projects and activities to be funded and initiated in the 
following FY, identify any priority projects, and provide input on to which USACE District or 
Center the project should be assigned. 
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5.3 POL-MCX Workload Acceptance and Distribution  
In Q3 of each FY, and after the Workload Requirement Determination, the POL-MCX Program 
Manager shall prepare a Workload Acceptance and Distribution summary.  The Workload 
Acceptance and Distribution summary will be presented to the POL-MCX Advisory Board to 
qualify, sequence, accept, and distribute projects requiring POL-MCX support.   
 
The POL-MCX Advisory Group will identify which of the proposed projects from the Workload 
Acceptance and Distribution summary are considered mandatory and optional per ER 1110-1-
8167.  After mandatory projects have been accepted, the POL-MCX Advisory Group will 
determine which of the optional projects will be accepted by the POL-MCX, then which Districts 
or Centers will be coordinated with for execution based on their capacity and willingness to 
accept the work, and at what level of effort.  Performance metrics (e.g., percent of the work by 
dollar value distributed to Districts and Centers outside of Omaha POL-MCX) will be used to 
support workload distribution decisions.  All recommendations will be compiled by the POL-
MCX Program Manager and distributed for comment before being submitted to HQUSACE and 
the POL-MCX Advisory Group. 

6 Assumptions and Constraints 

6.1 Definition 
Critical assumptions are propositions, axioms, postulates, or notions the PDT takes to be true at 
the time of PMP development that are so important that if they are proven to be incorrect or they 
change, may cause major impact to the project delivery.  Constraints are propositions, axioms, 
postulates, or notions that limit the PDT’s options for project delivery.  This PgMP describes 
how a PDT shall identify and address critical assumptions and constraints for a POL-MCX 
activity. 

6.2 Procedure 
Appendix F lists the assumptions, risks, and constraints that are common to all POL-MCX 
activities.  However, this does not include project-specific conditions.  Therefore each PDT shall: 

• Verify these assumptions and constraints that apply to their specific project 
• Identify any other assumptions or constraints that may apply 
• Verify the validity of any assumptions made 
• Maintain their PMP accordingly 

7 Risk Management. 
 
Reference assumptions and risk in Appendix F.  The POL-MCX Project Manager will identify 
and assess risks for work acceptance, and appropriate responses to risks, using the Work 
Acceptance process summarized in Section 5.3.  Assumptions that prove false will be brought to 
the attention of the POL-MCX Program Manager.  The POL-MCX Program Manager will 
reassess the risk and notify the POL Director.  The POL Director will determine if it is necessary 
to convene the POL-MCX Advisory Board to address the risk.  The POL Director makes the 
final decision on addressing risks.  The POL-MCX team will use the Basic Change Document 
(BCD) to document approved changes to projects. 
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8 Schedule 

8.1 Definition 
 
Schedule is the catalog, inventory, and listing of the timing, durations, and sequencing of all 
activities necessary to complete a project or program.  Reference the PgMP’s for individual 
programs for how a PDT shall prepare and manage the official schedule for a project and for 
activities that support the program.  In the case that a POL-MCX project is not already included 
in an existing PgMP, the schedules shall be tailored to meet the specific needs of each project. 

8.2 Activity Durations 
 
The following activity durations are used as a planning factor.  Detailed activity durations can be 
found in the program-specific management plans in Appendices J-N.  Key assumptions to these 
activity durations are listed in Appendix F. 
 

• Design review: 10 working days 
• Design-Build task order award using POL-MCX MATOC: 120 calendar days 
• A-E task order award using POL-MCX IDIQ: 60 calendar days 

9 Budget 
 
The POL-MCX is a project-funded reimbursable organization.  Before any reimbursable work 
commences the POL-MCX and the geographic district (or other Agency) will develop a mutually 
acceptable scope of work, schedule, and cost estimate for the efforts of POL-MCX.  Reference 
the PMP for individual fuels programs for information on how funds for program and projects 
will be requested.   

9.1 Operating Funding Requirements 
In Q4 of each FY the functional program managers will calculate the operating funding 
requirements for executing their program in the next FY, give the assumptions listed in Section 
3.  The operating funding requirements will include explanations of what will be done with these 
programmatic funds. 

9.2 Program Budget 
In Q3 of each FY the Functional POL-MCX Program Managers (CENWO PPPM Division, 
Special Projects Branch, Fuels Section, see section 3.2) will summarize their projected workload 
over the next five (5) years based on the POL-MCX work acceptance process outlined in Section 
5.3.  These workload projections will include projected cost and locations broken out by year and 
presented to all stakeholders to provide budgetary estimates for out-years and manage 
staff/personnel in the POL-MCX organization. 
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9.3 Project Budget 
The POL-MCX will develop a budget for each project.  The level of involvement for each 
member of the POL-MCX will vary depending on the services requested by the funding agency.  
The POL-MCX services must be reimbursed at cost, and every effort will be made to stay within 
project budget.  The POL-MCX will immediately notify the funding agency when circumstances 
develop that impact the budget.  The fee proposal within each plan is based on the specific roles 
and responsibilities of the project team. 

10 Quality Management 

10.1 Definition 
 
Quality is nothing more than meeting the customers’ requirements and expectations.  Quality 
Performance is producing products and services that meet the customers’ requirements and 
expectations.  The NWO Engineering Division Quality Control Process for In-House 
Projects/Products (20 Sep 2012) describes the design quality control process for engineering 
products developed for in-house projects by POL-MCX.  It is expected that appropriate technical 
review by senior technical experts in the POL-MCX will suffice for internal review.  Appendix 
G contains the Omaha District Quality Control Process that is used by the POL-MCX for In-
house Projects/Products.  Reference the PgMP for each fuels program for more information on 
their specific quality management plan. 

10.2 Customer Survey and Feedback Forms 
 
Upon completion of work performed by the POL-MCX, the geographic district will be requested 
to complete a customer satisfaction survey to assess the quality of POL-MCX products and 
services.  The survey results will be compiled by the POL-MCX Program Manager and utilized 
by the POL-MCX to improve processes, products and services as appropriate. 

10.3 Project Execution Analysis 
 
During and after the execution of each project, conformance to baseline schedule, budget, and 
scope assumptions will be analyzed and adjustments made to current and future projects as 
appropriate. 

11 Acquisition Strategy. 

11.1 Definition. 
Acquisition Strategy is the plan or method of services from Government contractors.  CENWO 
has awarded several Indefinite Delivery Indefinite Quantity (IDIQ) contracts for A-E services 
and a Multiple Award Task Order Contract (MATOC) for Design-Build construction services for 
the POL-MCX.  Reference specific PgMPs for each fuels program for more information on how 
the PDTs will follow this acquisition strategy. 
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11.2 Contracting Tools 
The POL-MCX will leverage pre-qualified contractors to supplement or execute projects as 
appropriate and with adequate technical and field oversight.  Contracting tools include pre-
qualified Fuels A-E contractors and pre-qualified Design-Build contractor teams.  
Advertisement, amendments, and modifications will be controlled by the POL-MCX ACO and 
COR if executed using Omaha’s contract vehicles.  Requests from other Districts, Agencies, or 
Centers for ACO, COR, or contract capacity will be considered. 

11.3 Forecasting Need For External Services 
In Q1 of each FY the POL-MCX shall identify the contracting actions required in that FY using 
a Programmatic PASB.  All key stakeholders within Omaha District will review and 
acknowledge the quantity, type (A-E or construction), and business type (small business, 
unrestricted, etc.).  During each Programmatic PASB review the team will discuss how the POL-
MCX will buy services to meet all requirements and applicable rules, examine acquisition 
strategies of each components, and review the overall status of each contracting tool (e.g., every 
5 years get new A-E, D-B for fuels specific projects). 

12 Safety and Occupational Health Risk Management. 

12.1 Definition. 
Safety and Occupational Health Risks (SOH Risks) are any proposition, axiom, postulates, or 
notions that have some possibility of occurring and, if it occurs, will likely threaten the safety or 
health of people or result in property damage.  Reference the SOH section of individual Program 
Management Plans for specific applications to projects. 

12.2 Procedure. 
All POL-MCX projects will be executed in accordance with USACE Engineering Pamphlet 385-
1-1.  Any project-specific safety factors such as, but not limited to, specialized training, 
inspection/monitoring, and confined space entry will be incorporated into the project budget. 

13 Communication. 
 
Appendix H summarizes the primary communication actions for the POL-MCX program. 

13.1 Annual Report. 
The POL-MCX will prepare an annual report for the HQUSACE proponent.  The report will 
include a summary of major programs, activities and funds.  The report will be on a fiscal year 
basis and will be completed and furnished to the proponent no later than 90 days after the end of 
the fiscal year. 

13.2 Quarterly Newsletter. 
The POL-MCX will prepare and distribute a quarterly newsletter to all USACE Districts, 
Centers, and Laboratories, as well as customers, agencies, and industry.  The POL-MCX 
newsletter will supplement the ongoing AOR coordination performed by each Project Manager 
and provide a recurring reminder of the POL-MCX’s technical support capability. 
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13.3 Evaluation 
As discussed in 10.2, the geographic district will be requested to complete a customer 
satisfaction survey to assess the quality of POL-MCX products and services upon completion of 
work performed by the POL-MCX.  The survey results will be utilized by the POL-MCX to 
improve processes, products and services as appropriate.  The POL-MCX will distribute 
customer surveys and feedback forms to funding agencies near the end of each calendar year.  
Results from these evaluation will be incorporated into the POL-MCX annual report. 

13.4 Document Storage 
Projectwise and RMS will be used to store all final project-specific documents.  Refer to the 
program-specific management plans in Appendices N-Q for additional document storage 
requirements. 

14 Value Management. 

14.1 Procedure. 
The POL-MCX will reference the 2014 programmatic VE study on the DOD Fuels Facilities 
Program and Standards when performing a VE study on fuels-related projects (Appendix I). 
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 DEPARTMENT OF THE ARMY ER 1110-1-8167 
 U.S. Army Corps of Engineers 
CECW-CE Washington, DC  20314-1000 
Regulation 
No. 1110-1-8167  31 August 2016 
 
 

Engineering and Design 
PETROLEUM, OIL, AND LUBRICANTS 
MANDATORY CENTER OF EXPERTISE 

 
1.  Purpose. This regulation sets forth the policies, roles and responsibilities of the U.S. Army 
Corps of Engineers (USACE) Petroleum, Oil, and Lubricants (POL) Mandatory Center of 
Expertise (MCX), located within Omaha District (CENWO).  It also prescribes the roles and 
responsibilities of USACE districts and their use of the POL-MCX in the execution of fueling 
systems projects from planning to construction.   
 
2.  Applicability. The regulation applies to all Headquarters, HQUSACE/Office of the Chief of 
Engineers (OCE) elements, major subordinate commands (MSC), district commands (Military 
and Civil), laboratories, and field operating activities and other Department of Defense (DOD) 
agencies required, or electing, to use POL-MCX services. 
 
3.  Distribution.  Approved for public release, distribution unlimited. 
 
4.  References:. 

 
a.  AR 420-1, Army Facilities Management 
 
b.  Unified Facilities Criteria (UFC) 3-460-01, Design Petroleum Fuel Facilitities 
 
c.  Engineering Regulation (ER) 5-1-10, Corps Wide Areas of Work Responsibility 
 
d.  ER 1110-1-12, Quality Management 
 
e.  ER 1110-1-8158, Corps Wide Centers of Expertise Program 
 
f.  ER 1140-1-211, Support for Others: Non-Department of Defense Reimbursable Services 
 
g.  ER 1140-3-1, Support to Defense Department and Agencies 
 
h.  ER 5-1-10, Corps-Wide Areas of Work Responsibility 
 
i. ER 5-1-11, USACE Business Process 
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j.  Memorandum of Agreement between Defense Logistics Agency Energy (DLA Energy), 
and the U.S. Army Corps of Engineers (USACE) for provision of specialized support for 
services requested by DLA Energy (June 2015). 

 
k.  Charter between HQUSACE POL Facilities Proponent and USACE POL-Technical 

Center of Expertise (TCX) designating POL-TCX as the Army proxy voting member for the 
Fuels Facility Engineering Panel (FFEP) activities (February 2015). 

 
l. DoD Instruction 8510.01. “Risk Management Framework (RMF) for DoD Information 

Technology (IT),” March 12, 2014. 
 
m. DoD Instruction 8500.01, “Cybersecurity,” March 14, 2014. 
 

5.  History/Background.  Omaha District has a history of leading USACE in the planning, 
engineering, design and construction of fueling systems.  USACE formally established the POL 
Design Center in Omaha District in 1999 in response to requests for professional fuel 
design/technical services to support Army and Air Force installations.  The POL Design Center 
later transformed into the POL-TCX in 2012.  DOD agencies and executing agents utilized the 
POL-TCX to support fueling systems project execution due to the technical expertise and 
capabilities accumulated and maintained by experienced government fuels engineers.  The 
limited number of fueling systems projects in any geographic district at any one time, 
compounded by the highly specialized nature of fueling systems design and construction, inhibits 
the development and sustainment of fueling systems planning, engineering, design, 
evaluation/assessment, and construction expertise across individual districts.   
 
6.  Mission.  The POL-MCX provides highly specialized expertise in fueling systems planning, 
engineering, design and construction to USACE activities, the Army, and other DOD and non-
DOD federal agencies.   
 
7.  Policy. All work identified hereinafter shall be executed, reviewed or otherwise controlled in 
accordance with ER 1110-1-8158 and ER 5-1-10. 
 
8.  Roles and Responsibilities. 
 

a.  HQUSACE.  The Chief of Engineering and Construction, Civil Works Directorate 
(CECW-CE) is assigned oversight responsibility of the POL-MCX and assignment of a 
HQUSACE proponent.  The headquarters proponent will work the POL-MCX to effectively and 
efficiently manage the CX program.  HQUSACE will assure that adequate central funding is 
made available to cover all costs associated with the mandatory and optional centrally funded 
services as identified herein.   
 

U.S. Army Corps of Engineers  
POL-MCX proponent (CECW-CE) 
441 G Street, NW; Washington, DC 20314 
Phone:  202-761-4125 

 E-mail:  Timothy.D.Gordon@usace.army.mil 

mailto:Timothy.D.Gordon@usace.army.mil
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b.  USACE Major Subordinate Commands.  In accordance with ER 1110-1-8158, each MSC 
is responsible for monitoring the activities of their districts and ensuring appropriate use of the 
POL-MCX for fueling systems planning, engineering, design and construction activities.   
The MSC is also responsible to ensure any proposed exceptions to the use of POL-MCX services 
are coordinated with POL-MCX.  MSC will review any proposed exceptions to the use of POL-
MCX services prior to submitting to HQUSACE (CECW-CE) for consideration. 

 
c.  USACE Districts.  All geographic districts and the US Army Engineering and Support 

Center – Huntsville (USAESC) are responsible for engaging the POL-MCX in accordance with 
this ER and providing funding for execution of POL-MCX services.  MILCON and Non-
MILCON projects are executed by the geographic district within their area of responsibility 
utilizing support from the POL-MCX in accordance with this ER.  Each geographic district is 
responsible for identifying and following any existing MOA’s and other agreements (such as the 
June 2015 Memorandum of Agreement between Defense Logistics Agency Energy (DLA 
Energy) and the U.S. Army Corps of Engineers (USACE).  Districts will include statements in 
their project documentation, signed by the Chief of the Engineering function, certifying that the 
POL-MCX has been appropriately used in the planning, design, and execution of the project per 
the support agreement(s) developed by the local district and POL-MCX.  Geographic districts are 
responsible for performing the Biddability, Constructability, Operability, Environmental, and 
Sustainability (BCOES) review.  
 

d.  Omaha District.  The Omaha District will provide the management, construction, and 
technical support to the POL-MCX that is necessary for the successful execution of the mission 
and function identified in this regulation.  District leadership will assure that staffing levels in the 
POL-MCX are adequate to handle all tasks assigned in this regulation.  Organizational and 
administrative support such as office space, contracting and computer hardware and software 
will be provided by the district as is done for other district organization elements.  Mission and 
functions of the POL-MCX shall not be changed without the approval of the HQUSACE 
proponent.   
 

e.  POL-MCX.  The POL-MCX will maintain state-of-the-art technical expertise in the 
planning, engineering, design, evaluation/assessment, and construction of fueling systems to 
provide the services and execute the responsibilities outlined within this regulation.  The POL-
MCX will serve as the Army proxy voting member for FFEP activities. 

 
9. Definition of POL Fueling Systems.   
 

a.  Fueling systems that fall under the auspices of this ER would involve any component of a 
petroleum based fuel facility as identified below.  Refer to UFC 3-460-01 for further description 
of fueling systems and components. 

 
(1) Bulk fueling facilities. 
 

(2) Fuels laboratories. 
 

(3) Refueler parking and maintenance facilities. 
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(4) POL pipelines. 
 
(5) Aircraft fueling facilities and associated infrastructure. 
 
(6) Marine fueling facilities and associated infrastructure. 
 
(7) Ground vehicle fueling facilities and associated infrastructure: 

    
(a) Military service station. 
 
(b) Retail gas station. 
 
(c) Compressed natural gas vehicle service stations. 
 
(d) Liquid propane vehicle service stations to include industrial equipment (e.g., forklifts). 

 
b.  Projects or components which do not fall under the auspices of this ER are: 
 
(1) Natural gas systems (unrelated to motor vehicles).  

 
(2) Propane systems (unrelated to motor vehicles). 

 
(3) Projects solely for environmental remediation of POL contamination. 

 
(4) Recurring Maintenance and Minor Repair, Marine Loading Arms, and Automation and 

Controls. 
 

10.  POL-MCX Services.  Mandatory and optional services provided by the POL-MCX are 
outlined below and in Table B-1.  The POL-MCX will provide such services when requested and 
funded by the geographic district or requesting entity.   
 

a.  Mandatory Services:   Geographic districts with fueling systems projects are required to 
utilize the POL-MCX for various aspects of the planning, engineering, design and construction 
services.  The POL-MCX may not refuse mandatory work without approval of the HQUSACE 
proponent.   
 

(1)   Planning Phase 
 

(a)   Review requirements documents and pre-design planning documents:  The requirements 
document is used to validate the 1391 for funding and is sometimes referred to as a MILCON 
Project Development Brochure.  POL-MCX review is required when this document is developed 
by USACE and must occur during all phases of review (e.g., draft, draft final, final, etc.).  Any 
pre-design planning documents that serve the same function as requirements documents must be 
reviewed by the POL-MCX.  This task is optional for projects with programmed amount under 
$1,000,000 USD. 
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(b)   Review 1391:  The 1391 is a DOD standard template used to communicate resource 
requirements for programming purposes.  POL-MCX review is required when this document is 
developed by USACE and must occur during all phases of review (e.g., draft, draft final, final, 
etc.).  This task is optional for projects with programmed amount under $1,000,000 USD. 

 
(2)   Contracting Services 

 
(a)   Contract source selection advisor:  The POL-MCX shall serve as an advisor on source 

selection for any A-E contract.  This task is optional for projects with programmed amount under 
$1,000,000 USD.  This applies to any contract pertaining to fueling systems.  
 

(3)  Design Phase 
 

(a)  Review DOR  design scope of work:  The POL-MCX shall review any scope of work for 
a DOR (A-E or USACE) for design-build and design-bid-build contracts.  POL-MCX review is 
required when this document is developed by USACE and must occur during all phases of 
review (e.g., draft, draft final, final, etc.).  Districts will include statements in their project 
documentation, signed by the Chief of the Engineering function, certifying that the POL-MCX 
has been appropriately used in the planning, design, and execution of the project.  This task is 
optional for projects with programmed amount under $1,000,000 USD. 
 

(b)   Review design documents:  The POL-MCX shall review all design review submissions 
prepared by the DOR (A-E or USACE) for any USACE design-build and design-bid-build 
contract.  This does not include participation in design review conferences.  All comments 
provided by POL-MCX must be incorporated.  Districts will include statements in their project 
documentation, signed by the Chief of the Engineering function, certifying that the POL-MCX 
has been appropriately used in the planning, design, and execution of the project.  This task is 
optional for projects with programmed amount under $1,000,000 USD. 
 

(4)   Construction Phase 
 

(a)   POL-MCX training:  The POL-MCX shall provide on-site construction quality 
assurance and control training specific to fueling systems construction/repair to identify critical 
features of work.  Training typically takes one day and will vary based on project scope and 
complexity.  Participants will include primary stakeholders of local district and contractors.  This 
task is optional for projects with programmed amount under $1,000,000 USD. 
 

(b)   Attend final acceptance testing: The POL-MCX shall attend final acceptance testing of 
fueling systems.  This task is optional for projects with programmed amount under $1,000,000 
USD. 
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(5)   Inspection/Assessment Phase 
 

(a)   Review aboveground storage tank inspection reports:  The POL-MCX shall review all 
aboveground storage tank inspection reports prepared by USACE for tanks greater than or equal 
to 1000 gallons.  The POL-MCX review is required for inspections performed in accordance 
with Steel Tank Institute (field and factory fabricated tanks) and American Petroleum Institute 
(field fabricated) guidance, and must occur during all phases of review. 

 
(b) Review undergound storage tank inspection reports:  The POL-MCX shall review all 

Underground storage tank inspection reports prepared by USACE for tanks greater than or equal 
to 1000 gallons.  The POL-MCX review is required for inspections performed in accordance 
with Petroleum Equipment Institute (factory fabricated) and American Petroleum Institute (field 
fabricated) requirements, and must occur during all phases of review. 

 
(c)   Review project planning studies:  A project planning study is a multi-phase method of 

executing a SRM project, consisting of deficiency identification, scope development, and field 
exection and acceptance testing.  The POL-MCX review is required for project planning studies 
developed by USACE and must occur during all phases of review (e.g., draft, draft final, final, 
etc.). 
 

(6)   Standards and Criteria 
 

(a)   Develop and update standards and criteria pertaining to fueling systems defined in 
Section 9.a., to include the fuel standards (Pressurized Hydrant Fueling System (Type III), 
Pressurized Hydrant Direct Fueling System (Type IV and Type V), Cut’n’Cover Standards; fuel 
related Unified Facilities Guide Specifications; UFCs; AST Standards; and other specific Fueling 
Standards upon request by HQUSACE, the DOD Fuels Facility Engineering Panel, Defense 
Logistics Agency, Army Petroleum Center, Naval Facilities Engineering Command, Air Force 
Petroleum, Naval Supply Systems Command for Energy, and the Air Force Civil Engineer 
Center to support/accomplish.  Funding will be provided by the requesting agency. 

 
(b)   Serve as the designated proxy voting member for all FFEP activities on behalf of the 

HQUSACE voting member (reference charter). 
  

b.   Optional Services. The following optional, non-mandatory services, are offered by the 
POL-MCX to support geographic districts with fueling systems projects for any facet of project 
development from planning, engineering, design to construction management upon request.   
 

(1)   Planning Phase 
 

(a)   Develop requirements documents and/or 1391:  The requirements document is used to 
validate the 1391 for funding and is sometimes referred to as a MILCON project development 
brochure. 
 
 
 



ER 1110-1-8167 
31 Aug 16 

 

 

(2)   Contracting Services 
 

(a) Source selection board member: The POL-MCX is available to serve as a source 
selection board member on source selection for any USACE A-E, design-build, and design-bid-
build contract for fueling systems. 
 

(3)   Design Phase 
 
(a)   Attend design charrette:  The POL-MCX is available to participate on design charrettes 

as needed. 
 

(b)   Attend review conferences:  The POL-MCX is available to participate in review 
conferences as needed. 
 

(c)   Perform design services:   The POL-MCX is available to perform full design whether 
in-house or through the use of A-E contracts managed by the POL-MCX. 
 

(4)   Construction Phase 
 
(a) Evaluation of RFI’s and submittals:  The POL-MCX is available to support designer of 

record (DOR) construction phase services. 
 

(b)   Perform construction oversight:  The POL-MCX is available to provide a wide range of 
construction support services to support the geographic district. 
 

(c) Review design modifications:  The POL-MCX is available to review design 
modifications for any USACE design-build and design-bid-build contract. 
 

(5)   Inspection/Assessment Phase 
 

(a)   Review pipeline integrity reports:  The POL-MCX is available to review all pipeline 
integrity reports prepared by USACE.  These inspections are performed in accordance with 
American Petroleum Institute requirements. 
 

(b)   Pipeline and tank inspection:  The POL-MCX is available to perform pipeline integrity 
inspections, aboveground storage tank inspection, and underground storage tank inspections.  
The POL-MCX is available to perform full design whether in-house or through A-E contracts 
managed by the POL-MCX. 
 

(c)   Review pressure vessel testing reports:  The POL-MCX is available to review all 
pressure vessel testing reports prepared by USACE.  These inspections are performed in 
accordance with American Petroleum Institute requirements. 
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(d)   Review cathodic protection inspection reports:  The POL-MCX is available to review all 
cathodic protection testing reports prepared by USACE.  These inspections are performed in 
accordance with National Association of Corrosion Engineers requirements.  
 
11.  Architectural-Engineering (A-E) Services and Design-Build Contracts.  Geographic districts 
are expected to utilize capable A-E firms suitably qualified for designing fueling systems.  The 
POL-MCX will serve as an advisor to Source Selection Evaluation Boards (mandatory), and is 
available to serve as voting members of Source Selection Evaluation Boards (optional) and is 
available to consulting regarding A-E qualifications.     
 
12.  Method of Operation.  The following lists the POL-MCX’s method of operation and specific 
operational requirements for both POL-MCX and the requesting geographic district. 
 

a. Organizational Structure. 
 
(1)  The POL-MCX Program is a matrixed organization that leverages fueling systems 

engineering, program management, project management, and construction expertise from across 
Omaha District elements as shown in Figure B-1.   

 
(2)  The POL-MCX Director is the Chief of Engineering Division and provides overall 

technical/engineering direction to the organization. 
 
(3)  The POL-MCX Program Manager/Technical Coordinator resides in Special Projects 

Branch, Planning, Programs, and Project Management Division and provides overall day-to-day 
program management direction to the program.  

 
b.   Work Acceptance.   
 
(1)   Requests for POL-MCX services can be submitted to the POL-MCX by telephone, by e-

mail, or in writing.  Informal communication is encouraged; however, before any reimbursable 
work commences the POL-MCX and the geographic district will develop a mutually acceptable 
scope of work, schedule and cost estimate for the efforts of POL-MCX. The actual costs for 
design reviews and the length of time for doing the reviews shall be negotiated between the 
geographic district and the POL-MCX due to each project being unique in size and complexity.  
Additional funding for travel and labor will be required for review conferences and site visits, 
when requested or required by the geographic district or customer.  Funds shall be transferred to 
the POL-MCX prior to execution of requested or required services. 

(2)  The POL-MCX will assist in coordinating area of responsibility issues, roles and 
responsibilities, schedules and funding between the geographic district and their MSC in 
accordance with ER 5-1-10. 
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(3)  The POL-MCX will coordinate with the geographic district through the POL-MCX 
Program Manager/Technical Coordinator to define the scope, schedule, and level of effort 
required of the POL-MCX for each work request.  The POL-MCX Program Manager/Technical 
Coordinator will qualify work requests against the selection criteria outlined in this ER in 
coordination with the designers/engineers depending on the project scope.  Once the work 
request has been accepted, the POL-MCX Program Manager/Technical Coordinator will accept 
the funds in CEFMS. 

 
U.S. Army Corps of Engineers 
POL-MCX Program Manager/Technical Coordinator  
1616 Capitol Ave, Suite 9000 
Omaha NE 68102-4901 
Phone:  402-995-2180 
E-mail:  POL-MCX.FUELS@usace.army.mil 
 

c.   Administration and Funding for POL-MCX Services. Administrative requirements, 
including transfer of funds, are the same as those for any reimbursable work. 

 
(1)   The POL-MCX will develop a scope, schedule and cost estimate (budget) for services 

requested of the POL-MCX based on discussions between the POL-MCX and the requesting 
geographic district.  The POL-MCX’s services must be reimbursed at cost, and every effort will 
be made to stay within the project budget.  The POL-MCX will immediately notify the 
geographic district when circumstances develop that impact the budget.  The parties involved 
must mutually agree to any revisions made to scope and cost.  

 
(2)   Funding provided through HQUSACE to the POL-MCX and by other Agencies will be 

through a Funding Authorization Document (FAD).  Funding by the geographic district is 
typically by cross-charge labor codes for labor and MIPR or FAD for other expenses (e.g., 
travel). 

 
(3)   Any excess funds remaining after project completion will be returned to the customer. 
 
d.   Annual Workload Assessment.  Each year in November the POL-MCX will request the 

geographic districts to provide the best estimate of anticipated needs for POL-MCX services in 
terms of schedule and dollar value for the ensuing 2 to 5 year period.  The POL-MCX will then 
meet with district representatives to discuss workload execution in order to facilitate and 
coordinate workload planning and provision of POL-MCX services. 

 
e.   Conflict Resolution. Conflicts or differences shall be resolved between the POL-MCX 

and the geographic district. If a conflict or difference develops that cannot be resolved by mutual 
agreement between the parties involved, it shall then be elevated to the Command’s MSC for 
resolution. Finally because the POL-MCX is a Corps-wide asset, HQUSACE (CECW-E), if 
requested by either the POL-MCX or the MSC, will resolve the conflict or difference. 

 
 
 

mailto:POL-MCX.FUELS@usace.army.mil
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f.   Evaluation. Upon completion of work performed by the POL-MCX, the geographic 
district will be requested to complete a customer satisfaction survey to assess the quality of POL-
MCX products and services.  The survey results will be utilized by the POL-MCX to improve 
processes, products and services as appropriate.  

  
g.   Annual Report.  The POL-MCX will prepare an annual report for the HQUSACE 

proponent.  The report will include a summary of major programs, activities and funds.  The 
report will be on a fiscal year basis and will be completed and furnished to the proponent no later 
than 90 days after the end of the fiscal year.   

 
13. Exceptions. A request for an exception to the requirements of this regulation shall be fully 
justified.  The request shall be submitted to HQUSACE (CECW-E) in accordance with ER 1110-
1-8158. 
 
14.  Recertification. The POL-MCX will be recertified as a POL-MCX every five years 
according to the requirements of ER 1110-1-8158 Appendix B. Six months prior to its 
recertification date, the POL-MCX shall provide the HQUSACE proponent a draft copy of the 
recertification document as outlined in the Appendix. 
 
15.  Agency Representation. The POL-MCX is authorized to represent the Corps on industry 
technical committees related to fueling systems, consistent with applicable ethics statutes and 
regulations. 
 
FOR THE COMMANDER: 
 
 
 
 
2 Appendixes           PAUL E. OWEN 
Appendix A - Acronyms         COL, EN 
Appendix B – Figure and Tables        Chief of Staff 
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APPENDIX A 

 
 Acronyms 

 
A-E  Architect-Engineer 
API  American Petroleum Institute 
AST  Aboveground Storage Tank 
CECW-CE Chief of Engineering and Construction, Civil Works Directorate 
CENWD Northwestern Division, US Army Corps of Engineers 
CENWO Omaha District, US Army Corps of Engineers 
CX  Center(s) of Expertise 
DLA  Defense Logistics Agency 
DOD  Department of Defense 
DOR  Designer of Record 
ER  Engineering Regulation 
FFEP  Fuels Facility Engineering Panel  
HQUSACE Headquarters, US Army Corps of Engineers 
IDIQ  Indefinite Deliverable Indefinite Quantity 
MCX  Mandatory Center of Expertise 
MIPR  Military Interdepartmental Purchase Request  
MSC  Major Subordinate Command 
NWD  Northwestern Division 
OCE  Office of the Chief of Engineers 
POL  Petroleum, Oil, and Lubricants 
RFI  Request for Information 
TCX  Technical Center of Expertise 
UFC  Unified Facilities Criteria 
UFGS  Unified Facilities Guide Specifications 
USACE United States Army Corps of Engineers 
US  United States 
USD  United States Dollars 
USACE US Army Corps of Engineers 
USAESC  US Army Engineering and Support Center – Huntsville 
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APPENDIX B 

 
Figures and Tables 

 
Figure B-1 – POL-MCX Organizational Chart 
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Table B-1 – Summary of Mandatory and Optional POL-MCX Services1  
 

Service Mandatory or 
Optional 

Planning Phase  
• Review requirements documents and pre-design planning documents Mandatory 2 
• Review 1391 Mandatory 2 
• Develop requirements documents and/or 1391 Optional  
  

Contracting Services  
• Contract source selection advisor Mandatory 2 
• Source selection board member Optional 
  

Design Phase  
• Attend design charrette Optional 
• Attend review conferences Optional 
• Review DOR design scope of work Mandatory 2 4 
• Review design documents Mandatory 2 4 5 
• Perform design services Optional 
  
Construction Phase  
• POL-MCX training Mandatory 2 
• Evaluation of RFI’s and submittals Optional 
• Attend final acceptance testing Mandatory 2 
• Perform construction oversight Optional 
• Review design modifications Optional 
  

Inspection/Assessment Phase  
• Review pipeline integrity reports Optional 
• Pipeline and tank inspection Optional 
• Review pressure vessel testing reports Optional 
• Review aboveground storage tank inspection reports Mandatory 3 
• Review underground storage tank inspection reports Mandatory 3 
• Review cathodic protection inspection reports Optional 
• Review Project Planning Studies Mandatory 
  
Standards and Criteria  
• Develop and update standards and criteria Mandatory 
• Serve as the designated proxy voting member for all FFEP activities Mandatory 
Footnotes:  
1 Refer to Section 10 for guidance on Mandatory requirements. 
2 optional for projects with programmed amount under $1,000,000 USD. 
3 applicable to tanks equal to or greater than 1,000 US gallons. 
4 POL-MCX must receive copies of all submittals distributed for each design phase review. 
5 POL-MCX must review all design documents used for construction by USACE, regardless of Designer of Record. 

 



 

Appendix B 
 
Primary command and control for the POL-MCX 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 



 

Primary command and control for the POL-MCX 
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Engineering Division

Director POL-MCX
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Chief
Special Projects 
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Chief
Fuels Section

Design Branch
<PROPOSED>

Chief
Defense Energy Section

est. Mar-2011

Commander
Omaha District

US Army Corps of Engineers

Chief
Special Projects Branch

PPPM Division

Chief
Fuels Section

Special Projects Branch
est. 15-Sep-2016

Chief
Contracting Division

Chief
Military Contracting

Chiefs
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CENWO-ED         XX MMM YYYY  
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  POL-MCX Advisory Group  
 
 
1. Effective DD MM YY, the Omaha District will establish the POL-MCX Advisory 

Group.  The group will consist of the following offices and individuals: 
 
   Position       Group 
Chief, Engineering Division (POL-MCX Director)  Chairperson, Non-Voting 
Chief, Planning, Programs & Project Management Division Vice Chairperson, Voting 
Chief, Construction Division     Standing Member, Voting 
Chief, Design Branch, Engineering Division   Standing Member, Voting 
Chief, Fuels Section, Design Branch, Engineering Division Standing Member, Voting 
Chief, Fuels Section, Special Projects Branch, PPPMD Standing Member, Voting 
Chief, Defense Fuels Branch, Construction Division  Standing Member, Voting 
 
Note:  Other offices may be requested to attend committee meetings as needed to 
serve in an advisory capacity.  Such offices will have no voting rights. 
 

a.  ER 1110-1-8167 (Petroleum, Oil, and Lubricants Mandatory Center of Expertise) 
dated 31 August 2016 establishes the Chief, Engineering Division of Omaha 
District as the POL-MCX Director.  The POL-MCX Advisory Group will provide 
oversight to the POL-MCX as described below. 
 

b. The POL-MCX Advisory Group will serve in an advisory capacity to the POL-
MCX Director.  The POL-MCX Director, as the position with ultimate 
responsibility for the POL-MCX, is the final authority on decisions made.  The 
Advisory Group serves as the forum for implementation of POL-MCX activities 
including resolving issues and providing guidance to all USACE elements 
responsible for POL-MCX activities. 
 

c. The period of responsibility will be indefinite. 
 

d. The chairperson of the POL-MCX Advisory Group will report to the District 
Commander.  All correspondence to the Advisory Group will be directed to the 
chairperson. 
 

 
 
 
 



 

 

2. The POL-MCX Advisory Group will meet at least once each year, or more frequently 
if necessary, to perform the following functions: 

 
a. Review higher headquarters’ directives and regulations applicable to the POL-

MCX. 
 

b. Review status of the various elements of the POL-MCX (e.g., workload, contract 
status, project execution, inititiaves, customer requirements and feedback). 
 

c. Provide direction and guidance for implementation of the POL-MCX. 
 

d. Provide a forum for resolving issues and providing recommendations. 
 

e. Provide direction and guidance for substantial modification to POL-MCX 
processes and organizational structure. 
 

f. Provide oversight of the POL-MCX to ensure organizational staffing and funding 
is sufficient for program implementation.  
 

3. POL-MCX Advisory Group member roles and responsibilities will be as follows: 
 

a. The POL-MCX Director will chair the POL-MCX Advisory Group and is 
responsible to ensure the POL-MCX is fully implemented in accordance with 
applicable regulations and POL-MCX Program Management Plan. 
 

b. The POL-MCX Program Manager will coordinate preparation of meeting agendas 
and ensure distribution of pertinent information to all committee members prior to 
scheduled meetings. 
 

c. The POL-MCX Program Manager will be responsible for acquiring the Advisory 
Group meeting room and preparing minutes of all Advisory Group meetings. 
 

d. Members will be prepared to discuss and offer suggestions or recommendations 
for topics included in the agenda. 
 

e. Issues will be resolved by a group consensus to the extent possible.  In the event 
voting is necessary, each designated standing voting member will cast one vote 
(see paragraph 1 for a list of voting members).  The POL-MCX Director is the 
final authority on decisions. 

 
 
 
 
 JOHN J. BERTINO, JR, P.E. 
 Chief, Engineering Division 
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Review requirements 
documents and pre-design 
planning documents

I C

Review 1391 I C
Develop requirements 
documents and/or 1391 I C

Request contract capacity 
from Omaha District Fuels 
contracts (A-E and design-
build)
Contract source selection 
advisor
Source selection board 
member
Attend design charrette
Attend review conferences
Review DOR design scope 
of work
Review design documents
Perform design services
POL-MCX training
Evaluation of RFI’s and 
submittals
Attend final acceptance 
testing
Perform construction 
oversight
Review design modifications
Review pipeline integrity 
reports
Pipeline and tank inspection A
Review pressure vessel 
testing reports

Review aboveground storage 
tank inspection reports

Review underground storage 
tank inspection reports

Review cathodic protection 
inspection reports
Review Project Planning 
Studies
Develop and update 
standards and criteria

A C

Serve as the designated 
proxy voting member for all 
FFEP activities

A C

Prepare Review Plan
Perform Self-Review
Continuous DQC

Prepare Review Plan

Continuous DQC

Annual Workload Assessment A
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POL-MCX Responsibility Assignment Matrix

     Key:
     R = Responsible (Those responsible for                    
                  the performance of the task)

     A = Accountable (Those who assist                            
                  completion of the task)

     C = Consulted (Those whose opinions 
are                sought; and with whom there is                            
                         two-way communication)

     I = Informed (Those who are kept up-to-                  
              date on progress; and with whom 
there              is one-way communication)

Reviews of 
Products 

Prepared by 
POL-MCX

Reviews of 
Products Not 
Prepared by 

POL-MCX

Project Team Members Other StakeholdersTask

Planning 
Phase

Contracting 
Services

Design Phase

Construction 
Phase

Inspection / 
Assessment 

Phase

Standards and 
Criteria
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Appendix E 

 
SRM Methodology 
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POL-MCX Fuels SRM Methodology. 
 
 

Funding 
Acceptance

Scope 
Development

MATOC Award
(Design/Build)

Design 
Review

Change 
Approval

Contract 
Administration

Project 
Completion

USACE
POL-MCX

Qualify ProjectProject and 
cost validation

Selected by 
POL-MCX POL-MCX 

maintains 
CO/ACO/COR

Authority *

Compliance with 
all applicable 
requirements 

Scope changes 
accomplished with 

reach back into POL-MCX

Oversight of
commissioning

* Local District may request 
CO/ACO/COR authority with 

POL-MCX Contracting 
Officer approval  
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Assumptions, risks, and constraints
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ASSUMPTIONS AND RISKS 

• Assume the POL-MCX program will operate as-is in the near term (no near-
term program changes).  [Risk = low] 

• Assume stable funding sources (programmatic and project-specific).  [Risk = 
low] 

• Assume a large subcomponent of POL-MCX program will not end.  [Risk = 
low] 

• Assume commercialization is a low threat.  [Risk = low] 
• Assume changes will be planned and not emergent.  [Risk = low] 
• Assume any changes will be managed with sufficient amount of time to 

program and resource it.  [Risk = low] 
• Assume resourcing at programmatic level will be funded.  [Risk = low] 
• Assume funding agencies will define their program at higher levels.  [Risk = 

low] 
• Assume POL-MCX can work on civilian projects.  [Risk = low] 

 
CONSTRAINTS 

• POL-MCX will execute all Army and some projects for AF, and some for 
Navy for DOD 

• POL-MCX will develop and administer a training program for Districts to 
understand fueling system construction quality. 

• POL-MCX will develop and maintain efficiencies in cost/scope/quality/risk to 
stay competitive in order to remain the premier fuel system professionals 

• Reference Table B-1 of ER 1110-1-8167 for all mandatory and elective POL-
MCX services. 
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Quality Control Process for In-house Projects/Products 
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Table of Contents 
 
 1.0  Purpose 
 2.0  Applicability 
 3.0  References 
 4.0  Related Procedures 
 5.0  Definitions 
 6.0  Responsibilities 
 7.0  Procedures 
 8.0  Records & Measurements 
 9.0  Attachments 
 10.0  Flow Chart 
 
______________________________________________________________________________ 
 
1.0  Purpose.  This document describes the design quality control process for engineering products 
developed for in-house projects by Omaha District’s Engineering Division.  In addition, where 
Omaha District is providing design support for a project or effort being managed by another entity 
(e.g., another District), Engineering Division will continue to implement and integrate appropriate 
Omaha District design quality control processes into the overall design quality control process for 
that project/product.  Engineering Division is ultimately responsible for the quality control and 
quality assurance of all engineering and design products produced. 
 
2.0  Applicability.  This process applies to the in-house production of all studies, reports, designs, 
design documents, and contract documents.  It provides the general framework for required quality 
activities.  Project-specific requirements and sequencing of quality activities will be defined in an 
individual Quality Management Plan (QMP), which is part of each project’s Project Management 
Plan (PMP). This process will reside on the NWO Quality Management System (QMS) site and is 
applicable to all Omaha District staff.  Notifications of revisions to this process will be sent via e-mail 
to all District staff.   
 
3.0  References. 
 
      Engineer Circular (EC) 1165-2-209, Civil Works Review Policy 
 EC 1165-2-209, Civil Works Review Policy, Change 1 

 

  
08501 NWO 

Engineering Division Quality Control 
Process for In-house Projects/Products 

 

 
 

 
Northwestern            
Division 

 Omaha District 

http://140.194.76.129/publications/eng-circulars/EC_1165-2-209_pfl/
https://kme.usace.army.mil/CE/QMS/NWDQMS/KCDistQMS/Site%20Documentation/EC%201165-2-209%20Change%201_signed%20by%20CoS%20with%20Staff%20Action%20Summary.pdf
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 Engineer Pamphlet (EP) 415-1-260, Resident Engineer Management Guide 
 EP 715-1-7, Architect-Engineer Contracting in USACE 
 Engineer Regulation (ER) 5-1-11, U.S. Army Corps of Engineers (USACE) Business Process 
 ER 415-1-11, Biddability, Constructability, Operability, and Environmental Review 
 ER 1110-1-12, Quality Management 
 ER 1110-1-8152, Professional Registration and Signature on Design Documents 
 ER 1110-2-1150, Engineering and Design for Civil Works Projects 
 ER 1110-345-100, Design Policy for Military Construction  
 ER 1110-345-700, Design Analysis, Drawings and Specifications 
      
4.0  Related Procedures.   
 
 08500 NWO Value Engineering Program Management Plan 
 08502 NWD EC 1165-2-209 Civil Works Review Policy Guidance 
 ES-02001 Project Management Plan Preparation 
 ES-08007 Engineer of Record and Design Responsibility 
 ES-08020 Biddability, Constructability, Operability, and Environmental (BCOE) Review 
5.0  Definitions.  
 
Customer.  Any government or civilian organization/entity or person requesting a planning, 
engineering, or construction product or service from the U.S. Army Corps of Engineers (USACE), 
and for which consideration is granted.  Customers may be either external or internal to USACE such 
as a local sponsor, owner, client, or user.   
Design Quality Control Plan (DQCP).  The document that defines how quality control will be 
implemented for Engineering Division products.  This plan can be integrated into a project’s overall 
quality control plan for all disciplines or serve as a standalone document in the absence of an overall 
project quality control plan. 
Engineering Products.  For purposes of this process--studies, reports, design documentation reports, 
drawings, technical appendices, specifications, and other major work products or decision documents.  
These types of documents require approval by the Chief of Engineering Division.  Other products or 
efforts may be approved at a level below the Chief of Engineering Division.  
 
Project Management Plan (PMP).  A document required for the execution of all work, in 
accordance with ER 5-1-11.  The PMP identifies the scope, schedule, and resources needed to 
accomplish the work.  The PMP also contains the Quality Management Plan (QMP), which consists 
of the Quality Control Plan (QCP) and Quality Assurance Plan (QAP), as illustrated below. 
 

• Project Management Plan (PMP) 
 ►   Quality Management Plan (QMP)  
 -  Quality Control Plan (DQCP would be incorporated in the QCP) 
 -  Quality Assurance Plan (QAP) 
 
Quality Assurance (QA).  The process to evaluate and verify the effectiveness of quality control 
processes on both a product-specific and a systematic basis.  
 

http://140.194.76.129/publications/eng-pamphlets/EP_415-1-260/EP_415-1-260.pdf
http://140.194.76.129/publications/eng-pamphlets/EP_715-1-7/EP_715-1-7.pdf
http://140.194.76.129/publications/eng-regs/ER_5-1-11/ER_5-1-11.pdf
http://140.194.76.129/publications/eng-regs/ER_415-1-11/toc.htm
http://140.194.76.129/publications/eng-regs/ER_1110-1-12/toc.htm
http://140.194.76.129/publications/eng-regs/ER_1110-1-8152/toc.htm
http://140.194.76.129/publications/eng-regs/ER_1110-2-1150/toc.htm
http://140.194.76.129/publications/eng-regs/ER_1110-345-100/toc.htm
http://140.194.76.129/publications/eng-regs/ER_1110-345-700/toc.htm
https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Division%20-%20NWD%20District%20-%20NWO/08000%20Engineering%20and%20Construction/08500%20NWO%20VE%20PgMP.doc
https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Division%20-%20NWD/08000%20Engineering%20and%20Construction/08502%20NWD%20QMS_EC%201165-2-209%20CW%20Review%20Process.docx
https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Headquarters%20-%20HQUSACE/02000%20Program%20or%20Project%20Planning%20Phase/02001%20PMP%20Preparation.DOC
https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Headquarters%20-%20HQUSACE/08000%20Engineering%20and%20Construction/08007%20Engineer%20of%20Record%20and%20Design%20Responsibility.DOC
https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Headquarters%20-%20HQUSACE/08000%20Engineering%20and%20Construction/08020%20BCOE%20Procedure.doc
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Quality Assurance Plan (QAP).  The quality assurance component of the QMP that defines how 
quality assurance will be executed for products and services that are completed by outside resources, 
including architect-engineer (A-E) contractors as well as other USACE Districts or government 
agency.  
 
Quality Control (QC).  That part of quality management focused on fulfilling quality requirements 
of a project, product, service or process.  It includes those processes used to ensure performance 
meets agreed upon customer requirements that are consistent with law, regulations, policies sound 
technical criteria, schedules, and budget. 
  
Quality Control Plan (QCP).  A component of the QMP and PMP.   The QCP is a written plan that 
defines how quality control will be executed for products.  
 
Quality Management Plan (QMP).  The quality component of the PMP.  The document that 
specifies QC and QA processes appropriate to the size, complexity, and nature of the project.  The 
QMP will include the project’s QCP and QAP, which identify the quality control and quality 
assurance requirements for the overall project, including work performed by contractors, as 
applicable.   
 
Scope of Work (SOW).  A document that defines the work to be performed, deliverables, schedule 
milestones, and budget requirements.  It describes the expectations of the customer and is the 
document used when negotiating for the development of products.  
 
6.0  Responsibilities. 
 
Customer. 

• Participate in developing and defining the project objectives and scope of work (SOW) and 
authorize modifications to the SOW.   

• Participate in product quality control/technical reviews. 
  
Engineering Division Chief.  

• Responsible for overall quality of Engineering Division products and implementation of the 
quality control program within Engineering Division. 
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Engineering Division Branch Chief Quality Management Board.   
  

• Provide direction, policies, and guidance for implementation of Engineering Division's quality 
program. 

• Review and monitor status of Engineering Division's quality program (e.g., processes, 
implementation, assessments, etc.). 

• Approve generic or programmatic Design Quality Control Plans. 
• Resolve quality issues brought to the Board’s attention. 

 
Engineering Division Branch Chiefs. 
  

• Develop and maintain quality procedures for their functional areas. 
• Serve on the Engineering Division Branch Chief Quality Management Board. 
• Ensure quality procedures are followed and project objectives are met.  
• Review and approve DQCPs.  
• Approve appropriate Project Delivery Team (PDT) members and the Technical Lead for 

projects based on factors such as project scope, complexity, and team member experience 
and expertise. 

 
Engineering Division Section Chiefs. 
  

• Develop and maintain quality procedures for their functional area. 
• Ensure compliance with quality procedures. 
• Ensure quality of engineering products.  
• Ensure staff’s technical adequacy technical competency for the work assigned. 
• Review and approve DQCPs.  
• Select appropriate PDT members and the Technical Lead for projects based on factors such 

as project scope, complexity, and team member experience and expertise. 
 
Technical Lead (e.g., Lead Engineer). 
 

• Responsible for overall Engineering Division product quality. 
• Serve as primary point of contact for technical and quality issues related to the project. 
• Ensure that sufficient engineering detail is included in the PMP. 
• Lead development of the DQCP for Engineering Division. 
• Ensure compliance with the DQCP throughout project execution. 
• Establish content requirements and organization of engineering products. 
• Coordinate technical activities of various engineering disciplines. 
• Facilitate technical review conferences, interdisciplinary reviews, plan-in-hand reviews, and 
 resolution of review comments. 
• Maintain record copies of quality control documentation, as provided for in the DQCP (e.g., 
 DQCP, review comments, marked-up drawings, certifications, etc.). 
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Project Delivery Team (PDT). 
   

• Provide quality work products and services.  
• Responsible for the adequacy and safety of design. 
• Participate in the development of the project PMP, to include the DQCP. 
• Ensure appropriate reviews, as required in the DQCP, are performed and documented. 
• Interface with other functional disciplines and coordinate designs across functional areas to 

  ensure quality of the entire product. 
• Identify and elevate key issues at project startup and throughout product development. 
• Furnish pertinent project documents to the Project Manager (PM) for the project file. 

 
Project Manager (PM).   
 

• Coordinate with Section and Branch Chiefs to assemble the PDT.  
• Coordinate overall efforts of the PDT.  
• Lead the PDT in developing the PMP and QMP.  
• Coordinate and document appropriate changes in the PMP as the project develops. 
• Ensure QC reviews are appropriately funded and scheduled. 
• Maintain the project file, to include all QC-related documentation.  
• Complete project closeout activities. 

 
7.0  Procedures.   
 
7.1  Project Management Plan and Design Quality Control Plan.  In accordance with  
ER 5-1-11, all projects will have a PMP.  A PMP will be developed at the initiation of the project 
under the direction of the PM.  The Technical Lead (e.g., Lead Engineer) is responsible for 
coordinating with the PM and PDT to ensure adequate engineering support is provided during the 
development of the PMP.  The Technical Lead is also responsible for leading the development of the 
DQCP for Omaha District Engineering Division reviews.  The DQCP can be integrated into a 
project’s overall quality control plan for all disciplines or serve as a standalone document in the 
absence of an overall project quality control plan.  The PM will coordinate requirements for any 
additional reviews required (e.g., Independent External Peer Review, Agency Technical Reviews, 
etc.), and these will be incorporated into the overall QMP.  See 08502 NWD EC 1165-2-209 Civil 
Works Review Policy Guidance for additional information regarding appropriate levels of product 
review.  
 
7.1.1  Project Management Plan.   The PMP serves to identify the scope, schedule, and resources 
needed to accomplish project/program execution and associated coordination with the customer.  The 
PM will lead the overall development of the PMP.  The PM and PDT, to include the customer, will 
develop and maintain the PMP at a level of detail commensurate with the scope of the project.  To be 
an effective management and communication tool, the plan must be a living document that is updated 
as conditions change.  The PM will coordinate any changes to the project with the customer and the 
PDT and will update the PMP as appropriate.  The PMP consists of sections on communications, risk, 
quality, acquisition, and change strategies for managing the project, among other topics.   

https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Division%20-%20NWD/08000%20Engineering%20and%20Construction/08502%20NWD%20QMS_EC%201165-2-209%20CW%20Review%20Process.docx
https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Division%20-%20NWD/08000%20Engineering%20and%20Construction/08502%20NWD%20QMS_EC%201165-2-209%20CW%20Review%20Process.docx
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The Technical Lead will ensure that the following information is incorporated into the PMP in the 
appropriate level of detail: 
 

• Scope of work 
• Required products/submittals (e.g., study reports, design documentation reports, plans, 
specifications, O&M manuals, etc.) 

• Budgets, which include funding for quality control reviews 
• Schedules, which include time for quality control reviews 
• Quality Management Plan 
 QCP (incorporates the DQCP for District-level technical quality control reviews) 

 
7.1.2  Design Quality Control Plan.  All engineering and design products will be prepared using a 
product-specific, generic, or programmatic DQCP.  As indicated previously, this plan can be 
integrated into a project’s overall quality control plan for all disciplines or serve as a standalone 
document in the absence of an overall project quality control plan.  The Engineering Division PDT 
representatives, under the lead of the Technical Lead, will develop the DQCP.   
 
Quality control is a continual process of reviews and associated documentation that occurs throughout 
the product development process.  The quality control process of reviews and associated 
documentation will remain generally the same for all projects/products.  However, review 
requirements are scalable and the DQCP will be tailored to the needs of each individual 
project/product based on the scope, complexity, risk, cost, staff experience, etc.  For example, a 
complex project with high potential for loss of life if a failure occurred will require a product-specific 
DQCP that potentially calls for multiple rounds of internal reviews at different stages of product 
development, whereas a routine, low cost and low risk project may be covered under a programmatic 
DQCP and require only a single round of reviews.  Refer to Attachment 14 for a risk register that 
could be used to help define project issues, complexity, risk, cost, designer experience, etc. to assist 
in determining the appropriate level of review.  Reviews may also be consolidated, as appropriate, to 
speed the review process (e.g., combining the Supervisory Interdisciplinary Review and BCOE 
Reviews).  Supervisors will select the individuals to perform the reviews based on factors such as 
project scope, complexity, and size; sponsor/customer expectations; public scrutiny; life safety; 
technical expertise required; etc.   Larger, more difficult, risky, or complex projects will be reviewed 
by more experienced staff.    
 
• Product-Specific DQCP.  Products for non-routine, high-risk, unique, and/or complex projects 
will use a product-specific DQCP.  The DQCP should include, as a minimum, the items listed in 
Attachment 1.   An example of a product-specific DQCP is provided in Attachment 2.  DQCPs will 
be reviewed by the Section Chief of each technical discipline on the PDT and will be approved by the 
Branch Chief for the Lead Technical Organization.  A DQCP Review and Approval Certification 
Form will be completed for each DQCP (see Attachment 3). 
 
• Generic or Programmatic DQCP.    Routine, minor, and/or low-risk products may use generic 
DQCPs.  Similarly, programmatic DQCPs may be developed and used for ongoing or continuous 
programs.  In either case, the use of generic or programmatic DQCPs will be approved by the 
Engineering Division Branch Chief Quality Management Board.  Generic or programmatic DQCPs 
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will be developed by the Lead Technical Organization, reviewed by the Section Chief of each 
technical discipline providing support under the DQCP, and approved by the Branch Chief for the 
Lead Technical Organization.  After initially approved, a short supplement to the DQCP will be 
developed for each project for which a generic or programmatic DQCP is used.  This supplement will 
provide project-specific details, including project description, PDT and review team members, review 
schedule, costs, and any other information as needed.  The supplement to the DQCP will be 
developed and approved by the Branch Chief for the Lead Technical Organization for the project.   
The Lead Technical Organization’s Branch Chief may delegate approval authority of the supplements 
to Section Chiefs.  For example, a programmatic DQCP that outlines the required reviews and review 
process, among other items, may be developed for Section 14 projects.  Then, once a specific Section 
14 project is subsequently initiated, a supplement will be prepared that identifies the project, PDT 
members, reviewers, etc. consistent with the approved DQCP.  A DQCP Review and Approval 
Certification form will be completed for each generic or programmatic DQCP developed (see 
Attachment 3).    
 
7.2  Design Quality Control.   The individual designers are ultimately responsible for the overall 
adequacy and safety of the product/design (refer to ES-08007 Engineer of Record and Design 
Responsibility).  Throughout product development, Engineering Division will use several types of 
internal reviews to ensure product quality.  The type and number of reviews, or review cycles or 
phases, along with the level of reviewer experience/qualifications, are scalable and will be based on 
the project’s complexity and risk and defined in the DQCP.  If it is determined that not all of the 
reviews indicated below in paragraphs 7.2.2 through 7.2.6, 7.3 and 7.4)are appropriate for a given 
project/product, the DQCP will include a brief justification for why that review(s) will not be 
performed.  Refer to the flow chart in paragraph 10 that illustrates the general type and sequence of 
reviews.  
 
7.2.1  Products To Be Reviewed.  At each required review, the products that will be subject to 
review and their associated level of completeness will be defined so that all parties have an 
understanding of requirements.  For example, the DQCP for a 30% design PDT Interdisciplinary 
Review may require that the design documentation report, plans, specifications, and operations and 
maintenance (O&M) manual be available for review with a stated level of detail expected.  The 
Omaha District Design Guide (Refer to Design Branch, Engineering Division for the current Omaha 
District Design Guide) provides some information regarding submittal requirements for different 
levels of design for different types of projects. 
 
7.2.2  Peer Review/Design Check.  Peer Reviews/Design Checks are reviews of each designer’s 
assumptions, analyses, calculations, and other products that are performed internal to the PDT 
member's section/technical discipline throughout the product development process.  Peer 
Reviews/Design Checks will be scheduled and performed by qualified reviewers prior to completion 
of various stages of product development (e.g., 30%, 60%, and 90% design milestones), as 
appropriate, based on the project’s complexity and risk.  The review should include an evaluation of 
the correct application of methods, validity of assumptions, adequacy of basic data, correctness of 
calculations, completeness of documentation, and compliance with guidance, criteria, and standards.  
All checked drawings, computations, and analyses shall be annotated to show the initials of the 
designer/originator and the reviewer.  Design checklists should be developed by each functional 

https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Headquarters%20-%20HQUSACE/08000%20Engineering%20and%20Construction/08007%20Engineer%20of%20Record%20and%20Design%20Responsibility.DOC
https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Headquarters%20-%20HQUSACE/08000%20Engineering%20and%20Construction/08007%20Engineer%20of%20Record%20and%20Design%20Responsibility.DOC
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discipline to strengthen the Peer Review/Design Check process.  A Peer Review/Design Check 
Certification form will be completed for each review (see Attachment 4).    
 
7.2.3  PDT Interdisciplinary Review.  A PDT Interdisciplinary Review is a multidisciplinary review 
performed by the PDT to ensure that the product meets project scope and objectives and that all 
elements are properly integrated and compatible.  This type of interlocking review and interaction 
between technical disciplines, construction, and customers or other stakeholders, as needed, is 
necessary throughout the product development process to ensure that the product is being conceived 
and developed in a holistic manner.  Although this is an ongoing process throughout product 
development, formal PDT Interdisciplinary Reviews will be conducted at various stages of product 
development (e.g., 30%, 60%, and 90% design), as appropriate, based on the project’s complexity 
and risk.  PDT members will be knowledgeable about the critical project requirements of all their 
PDT counterparts, understand how their own particular project elements and work relates to and 
affects those requirements, and conduct their reviews to ensure consistency and effective coordination 
across all project disciplines.  A PDT Interdisciplinary Review Certification form will be completed 
for each such review (see Attachment 5).    
 
7.2.4  Plan-in-Hand Reviews.  For products that will result in a construction contract, the PDT may 
conduct a review(s) of the site, comparing the plans with the current site characteristics, where 
appropriate.  This review is to determine if any significant changes to the site such as topographic or 
utility alterations have occurred or other conditions are present that would impact the final product.  
A Plan-in-Hand Review Certification form will be completed for each such review (see Attachment 
6). 
 
7.2.5  Supervisory Interdisciplinary Review.  A Supervisory Interdisciplinary Review is similar to 
the PDT Interdisciplinary Review except that it will be conducted by the supervisors of the technical 
disciplines that are on the PDT or by their designated representatives who are not involved in the day-
to-day production of a project/product.  The review will ensure that the product meets project scope 
and objectives, that all elements are properly integrated and compatible, and that proper application of 
established criteria, regulations, laws, codes, principles, and professional practices has occurred.  
Supervisory Interdisciplinary Reviews will be conducted at various stages of product development 
(e.g., 30%, 60%, and 90% design), as appropriate, based on the project’s complexity and risk.  A 
Supervisory Interdisciplinary Review Certification form will be completed for each such review (see 
Attachment 7).    
 
7.2.6   Biddability, Constructibility, Operability, and Environmental (BCOE) Reviews.  For 
products that will result in a construction contract, BCOE Reviews will be conducted in accordance 
with ER 415-1-11.  As indicated in the ER, input from Construction Division and Operations 
Division personnel is desirable throughout the design process to allow incorporation of 
constructability or operational comments during design development.  Formal or informal BCOE 
Reviews may be conducted periodically throughout the design process to accommodate this type of 
continuing input.  A final BCOE Review will be conducted near product completion and may be 
performed concurrent with the final Supervisory Interdisciplinary Review.  A Biddability, 
Constructability, Operability, and Environmental Review Certification Form will be completed for 
each project (see Attachment 8).    
 

http://140.194.76.129/publications/eng-regs/ER_415-1-11/toc.htm
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7.3  Value Engineering Study.  A Value Engineering (VE) study may be required, as outlined in 
08500 NWO Value Engineering Program Management Plan.  If a VE study is required, it should be 
incorporated into the overall project schedule.    
 
7.4  Lessons Learned Review.  To the extent practicable, a post construction review of the product 
should be conducted to assess constructibility and functionality issues to allow the District to capture 
lessons learned and improve future products.  The timing and extent of such a review will vary and 
may not be performed on all projects.  In some instances, the review may be limited to an assessment 
of the contract documents and any issues that developed during construction.  For a vertical 
construction project, the review may occur several months after occupancy so that input from both 
construction elements and building users can be obtained.   
 
7.5  Other Required Reviews.  Depending on the product, additional reviews may be required 
outside of the internal design quality control process (e.g., legal reviews, agency technical reviews, 
independent external peer reviews, etc.).  The need for any such reviews will be defined in the PMP’s 
QMP.  The QMP will define the interrelationship between any such reviews and design quality 
control reviews and product approvals. 
 
7.6  Final Engineering Division Product Approval.  The Chief of Engineering Division will 
approve significant in-house Engineering Division final products before external release through the 
signing of the Product Completion Certification Form, BCOE Certification Form, BCOE Waiver, 
and/or drawings, as applicable.  Significant Engineering Division final products include studies, 
reports, design documentation reports, drawings, specifications, and other major work products or 
decision documents.  Other products or efforts may be approved at a level below the Chief of 
Engineering Division (i.e., Branch Chief and Section Chief levels).  The Chief of Engineering 
Division may also delegate approval authority for programs or types of products to Engineering 
Division Branch Chiefs.  Requests for final approval will be accompanied by the product, the DQCP, 
review certifications, and other appropriate documents (see Chief of Engineering Division Approval 
Checklist, Attachment 13).   
 
7.6.1  Product Completion Certification.  A Product Completion Certification form will be 
completed by the PDT once all required reviews are completed, all significant conflicts and 
comments have been resolved, and the final product is ready for approval by the Chief of 
Engineering.  The Engineering Division Branch Chief(s) of the major project feature(s) will also sign 
the form to attest that the product is complete and in general compliance with established policy, 
criteria, and engineering practice and that appropriate quality control processes have been followed.  
The Chief of Engineering Division will be the final signatory on this document and his/her signature 
indicates approval of the product.  (See Attachment 9.)   The use of this form may be expanded to 
cover approval of the final product from other Divisions/Branches (e.g., Planning), as appropriate.  
The approval process should be defined in the QMP.    
 
7.6.2  BCOE Certification.  Prior to advertisement of construction contracts, a BCOE Certification 
will be completed (see Attachment 10 or equivalent).  The Chief of Operations Division (applicable 
to Civil O&M projects only), Chief of Construction Division, and Chief of Engineering Division will 
sign the certification.  If circumstances require that a project be advertised before the BCOE 
Certification can be completed, a BCOE Waiver will be prepared (see Attachment 11).  Phased and 

https://kme.usace.army.mil/CE/QMS/Lists/QMSDocumentLibrary/Division%20-%20NWD%20District%20-%20NWO/08000%20Engineering%20and%20Construction/08500%20NWO%20VE%20PgMP.doc


 
 

 
Current Approved Version:  1/23/2017. 

Printed copies are for “Information Only.”  The controlled version resides on the NWO QMS SharePoint Portal. 
NWO QMS             Engineering Quality Control Process for In-house 
Projects/Products                       10 of 39 
 

 

fast-tracked products will require a BCOE Certification for each phase or package.  For instance, two-
phase requests for proposals (RFPs) would require a BCOE Certification for each phase (the initial 
RFP and the technical amendment).  If fast tracked, a BCOE Certification would be required for each 
design package.  Clarification on specific requirements for individual projects should be sought from 
the Branch Chief of the major project feature.   

 
 7.6.3  Construction Drawings Approval.  The Chief of Engineering Division, as a registered 

professional, will sign the drawing signature block after all involved Engineering Division Branch 
Chiefs have signed.  This endorsed signature block will subsequently be placed on the drawing cover 
sheet, thereby approving the final drawing set.  (See Drawing Cover Sheet Signature Block, 
Attachment 12.)   Individual drawing sheet title blocks will be appropriately filled out to include the 
designer and the appropriate Section Chief who are submitting and approving the drawing.  Sealed 
documents may be requested.  Stamping/sealing documents will be done in accordance with 
ER 1110-1-8152.   
 
7.6.4  Design-Build Requests for Proposals (RFPs).  The Chief of Engineering Division will 
generally not sign drawings for design-build RFPs, unless some portions of the design were 
completed in-house and included as contract requirements.   
 
7.7  Quality Control Documentation.  The Design Review and Checking System (DrChecks) will 
be used to place all significant comments generated during PDT interdisciplinary, supervisory 
interdisciplinary, and BCOE reviews.  DrChecks provides a centralized location to conduct reviews 
and document review comments, responses, and back checks.  Marked-up calculation sheets, 
drawings, and documents (e.g., design documentation reports, specifications, etc.) will also be used to 
convey reviewer comments to the designers, as appropriate.  The documentation to be placed in the 
QC file, which will be maintained by the Lead Technical Organization, should be defined in the 
DQCP and may include the following items. 
 
• The final PMP with the DQCP 
• Review, certification, and/or approval forms 
• DrChecks review report 
• Marked-up calculation sheets, drawings, documents (e.g., design documentation reports, 
specifications, etc.), and checklists 
• Other review comments and associated resolutions 
• Final product(s) 
 
7.8  Quality Control Checklists.  Checklists may be used to guide reviews and ensure that critical items 
are not overlooked.  Checklists may also be used to simplify the documentation of the review. The use of 
checklists in the documentation does not, however, eliminate the requirement to document specific 
comments.  The development, maintenance, and/or use of checklists to assist in quality control 
reviews and/or the design process are at the discretion of each technical organization. 
 
8.0  Records and Measurements.  This process produces drawings, specifications, design analysis, 
and various planning and engineering reports and study documents.  Formal submissions for review 
constitute a record.  The PM for each project shall maintain project files, including project 
correspondence, memorandums for record (MFRs), PMPs, and DQCPs, in accordance with the PMP.  

http://140.194.76.129/publications/eng-regs/ER_1110-1-8152/toc.htm
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PDT members are to furnish pertinent project documents to the PM for the project file.  The 
Technical Lead will maintain a copy of all design quality control documentation.  
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Type Description Responsible 

Office Location Record 
Media Retention Disposition 

R Drawings, 
specifications, design 
analysis, and any 
related planning, 
engineering , product 
surveys, and/or study 
documents 

Project 
Management 

PM Project 
Files 
 

E or P 1 year after 
final project 
completion, 
including all 
phases 

Send to 
records 
holding 

R Design quality control 
documentation 

Lead 
Technical 
Organization 

Project Files E or P 3 years after 
final project 
completion, 
including all 
phases 

Send to 
records 
holding 

 
Description of Terms 
 

Type: Record Media: 
R Record E   Electronic 
M Measurement P   Paper 
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9.0  Attachments.  
 
Attachment 1, Design Quality Control Plan Requirements 
Attachment 2, Example Design Quality Control Plan 
Attachment 3, DQCP Review and Approval Certification 
Attachment 4, Peer Review/Design Check Certification  
Attachment 5, PDT Interdisciplinary Review Certification 
Attachment 6, Plan-in-Hand Review Certification 
Attachment 7, Supervisory Interdisciplinary Review Certification 
Attachment 8, BCOE Review Certification 
Attachment 9, Product Completion Certification 
Attachment10, BCOE Certification 
Attachment 11, BCOE Waiver 
Attachment 12, Drawing Cover Sheet Signature Block 
Attachment 13, Chief of Engineering Division, In-House Developed Products Approval Checklist 
Attachment 14, Risk Register and Risk Matrix 
 
10.0  Flow Chart.   See the next page. 
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GENERAL OVERVIEW OF DESIGN QUALITY CONTROL PROCESS 

The types of reviews 
that will be required 
and the number of 
iterations or phases 
of such reviews are 
scalable and will be 
based on complexity 
and risk of each 
project and defined in 
the DQCP. 

Chief of Engineering / 
Other Approval 

PMP Development 
 -QMP 
  -DQCP 

DQCP Review and 
Approval Certification 

Peer Review/Design Check 

PDT Interdisciplinary 
Review 

Plan-in-Hand Review 

Supervisory 
Interdisciplinary Review 

BCOE Review 
(if applicable) 
 

Peer Review/Design Check 
Certification 

PDT Interdisciplinary 
Review Certification 

Plan-in-Hand Review 
Certification 

Supervisory 
Interdisciplinary Review 
Certification 

BCOE Review 
Certification 
(if applicable) 
 

BCOE  
Certification (if applicable) 

Product Completion 
Certification 

Product Submitted for 
Approval 

Lessons Learned Review 

Additional reviews 
external to 
Engineering 
Division’s design 
quality control 
reviews may be 
required and 
integrated into the 
overall quality 
management plan. 
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Design Quality Control Plan Requirements 
 
The DQCP will include the following information at a minimum. 
 

1 .  General  Information 
1.1  Project Name 
1.2  Project Location 
1.3  Customer 
1.4  Project Type (e.g., Section 205 Planning Study, MILCON, etc.) 
1.5  Brief Project Description (1-2 sentences) 
1.6  Deliverables (e.g., plans, specifications, cost estimate, O&M plan, DDR) 
1.7  Current Working Estimate (estimated cost of project) 
1.8  Design Budget  (overall design budget of  $x, of which $x is Engineering Division) 
 
2 .  Project Definition and Risk Assessment (overall project scope/magnitude, anticipated or 

potential challenges or issues (technical, funding, schedule, political, etc.), sensitive or high 
visibility items, issues/concerns requiring special attention, etc 

2.1  Project Risk and Complexity 
2.2  Project Schedule Risk 

 
3 .  Design Quality Control Review Requirements 
3.1  General 
3.2  Reviews 
3.3  Quality Control Documentation and Retention 
3.4  Value Engineering Study  
3.5  Final Engineering Division Product Approval  
3.6  Forms  
 
4.  PDT Information 
4.1  Project Manager 
4.2  Technical Lead and Lead Technical Organization 
4.3  Engineering Division Project Delivery Team 
4.4  Engineering Division Design Review Team(s) 
 
 
 

  

Attachment 1 
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Example Design Quality Control Plan 
 
Provided on the following page is an example of a DQCP.  Each DQCP will be tailored to the needs 
of each individual project/product based on the scope, complexity, risk, cost, staff experience, etc. 

 
 
 

 
         Attachment 2 
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ENGINEERING DIVISION 
EXAMPLE DESIGN QUALITY CONTROL PLAN 

 
EXAMPLE PROJECT 

Date 
 

1.  GENERAL  INFORMATION.  Provided herein is Engineering Division’s Design Quality 
Control Plan (DQCP) for the subject project.  The DQCP requirements will be incorporated into the 
overall Project Management Plan (PMP) for the project. 

 
1.1  Project Name:  Example Project 
 
1.2  Project Location:  Missouri River Mile 1000, Nowhere County, Nebraska 
 
1.3  Customer: Internal, Missouri River Recovery Program 
 
1.4  Project Type: Missouri River Recovery Program Shallow Water Habitat 
 
1.5  Project Overview:  Reconfigure an existing backwater to create a flow through chute.  The 
newly created chute will be located adjacent to a federal levee system. 
 
1.6  Deliverables:  Plans, Specifications, cost estimate, O&M Manual, and Project Information 
Report  
 
1.7  Current Working Estimate:  $5M 
 
1.8  Design Budget:  Overall design budget of $300K, which approximately $150K is 
Engineering Division. 

 
2.  PROJECT DEFINITION AND RISK ASSESSMENT  

 
2.1  Project Description:   This is a shallow water habitat (SWH) creation project being 
implemented through the Missouri River Recovery Program.  Development of SWH is a 
requirement of the 2003 Biological Opinion and this project will result in the creation of 
additional acreages of SWH that will be applied towards the total acreage requirements. 
 
The site is located in Nowhere County, Nebraska on the right bank of the Missouri River at 
approximately River Mile 1000. The site is located on approximately 500 acres of federally 
owned floodplain land purchased for the Missouri River Recovery Program.  Missouri River 
Levee Unit N-1000, Federally constructed and locally owned and operated levee, transects the 
property.  The Missouri River in this reach has been altered to provide a navigation channel under 
the Missouri River Bank Stabilization & Navigation Project.  A large industrial facility sits on the 
river approximately one mile upstream of the site.   
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The Corps completed construction of a backwater between the levee and river at the project site in 
1950.  This was a deviation from the original design for the project that called for a flow through 
chute.  The design was changed from a chute to backwater due to the inability to acquire real 
estate for the chute entrance upstream of the boundaries of the current project.  In addition, the 
industrial facility was in the process of relicensing their facility at the time of original 
construction and had concerns related to water quality downstream of the plant and impacts from 
the project.  Consequently, the chute was redesigned as a backwater all within existing Corps 
property.   
 
Currently, the existing backwater is providing less than optimal habitat.   In order to create more 
suitable habitat that would qualify as SWH under the Biological Opinion, the backwater will be 
converted to a flow through chute.  The current concept plan calls for the chute to be constructed 
through the general alignment of the existing backwater with a new chute inlet located on Corps’ 
property at the upstream end.  A dredged pilot channel constructed to an intermediate width 
would extend through the entire length of the chute.  The intent is that the chute would expand to 
its optimum width through natural erosion processes.  In order for this to occur, an inlet control 
structure would be constructed to the estimated final width of the channel that would allow 
sufficient energy for scour of the pilot channel to the optimum width.  The inlet structure will 
require modification in the future once the optimum width is obtained to reduce energy during 
normal flow regimes.  Various types of habitat structures (e.g., (rock/woody debris piles) will be 
periodically placed within the chute.    
 
The current acquisition strategy calls for this to be awarded as a task order to the existing Multiple 
Award Task Order Contract (MATOC) for Construction, Missouri River Recovery Program.  The 
contractors in this pool all have significant experience with this type of construction. 
 
2.2  Project Risk and Complexity.  Overall this is not a complex project from a hydraulic design 
and construction perspective.   There are no known design/construction related challenges with 
respect to the chute itself and multiple similar projects have been previously designed and 
constructed by the Omaha District. 
 
SWH  projects, such as this chute project, are to intended to function without adversely impacting 
other authorized purposes of the MR BSNP  (i.e., bank stabilization and navigation) or the 
function of the adjacent flood control levee.  However, there are risks associated with these types 
of projects with impacts or perceived impacts to other projects or authorized purposes in extreme 
floods.  Following the historic Missouri River flood of 2011,   there were erosion scours adjacent 
to other chutes and in other areas of the floodplain.  Local landowners and levee boards and as 
navigation interests contend that the chutes may have an adverse impact on levees and the 
navigation channel (e.g. reduced Missouri River main channel flows resulting in shoaling and 
narrowing of the authorized channel).   
 
From a regulatory perspective, the Water Commission will not issue a permit for dredging and 
disposal in the river. While the project is located in Nebraska, current COE Regulatory policy is 
that water quality project approval is received from both states adjacent to the Missouri River.   
While this issue will not impact project design, it may delay project construction. 
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The PDT has and will continue to coordinate with the industrial plant given the proximity of the 
location of the inlet to the plant discharges.  However, there are no anticipated issues with 
industrial plant that would impact the implementation of the project.   
 
This will be the first chute designed and constructed adjacent to a levee system since the 2011 
flood.  Given the lessons learned from the 2011 Missouri River Flood and stakeholder interest, 
any new chutes warrant a thorough review of the project’s design.  Given the high interest in 
chute projects and project risk, experienced staff is required for design and review.  
 
2.3  Project Schedule Risk.  The project is currently scheduled for design during FY13 with 
construction programmed for FY14.  However, ideally the project design could be completed and 
the project ready for construction award by the end of FY13 in the event 4th quarter funds are 
available.  There is limited risk that the design cannot be completed by the end of FY13 with all 
associated reviews.  Funding will be available at the start of the FY and it is believed that any 
technical concerns that may develop can be satisfactory addressed.  There is a high risk that 
construction of the project will not start until after FY14 due to Missouri River Water 
Commission objections to dredge disposal  in the river.  Resolution of this issue has been delayed 
multiple times and is currently being worked by Missouri River Recovery Program senior 
leadership. This issue is not the responsibility of Omaha District Engineering Division Funding 
for construction is anticipated to be available in FY14. 

 
3.  DESIGN QUALITY CONTROL REVIEW REQUIREMENTS 

 
3.1  General.   Due to the controversial nature of this projects and potential risks posed to the 
adjacent federal levee system, a robust review process will be implemented that will occur at 
several stages of design and incorporate several levels of reviews.  In addition, an external agency 
review will also be conducted concurrent with design reviews. 
 
3.2  Reviews.  Design quality control reviews will be performed as indicated below.  The reviews 
schedule will be developed and incorporated into the projects overall schedule provide in the 
PMP.   

 
3.2.1  Concept Phase. 

   
Reviews: 
• Peer Review 
• PDT Interdisciplinary Review  

Products available for Review: 
• Alternatives Assessment.  Includes concept plans, rough quantities & concept level 

discussion, typically 1 page plans. 
 

Documentation:  
• Sign-off sheets 
• Comments (written, marked up drawings, etc.) 
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3.2.2  Project Information Report Phase. 
   
Reviews: 
• Peer Review 
• PDT Interdisciplinary Review  
• Supervisory Interdisciplinary Review  
• Agency Technical Review will be conducted concurrent with the Supervisory 

Interdisciplinary Review 

Products available for Review: 
• Project Information Report.  Includes Hydrologic Engineering Branch and GES Branch 

design analysis of proposed alternative, 60% level drawings, current working estimate, list 
of required specification, operations and maintenance key considerations. 

 
Documentation:  

• Sign-off sheets 
• Comments (Dr CHECKS will be utilized for all significant comments for interdisciplinary 

reviews, other written comments, marked up drawings, etc.) 
   
3.2.3  90% Design Phase. 

   
Reviews: 
• Peer Review 
• PDT Interdisciplinary Review  
• Supervisory Interdisciplinary Review/BCOE Review (Conducted concurrently) 
• Agency Technical Review will be conducted concurrent with the Supervisory 

Interdisciplinary Review 

Products available for Review: 
• Project Information Report.  Includes Hydrologic Engineering Branch and GES Branch 

design analysis of proposed alternative, 90% level drawings and specifications, current 
working estimate, draft operations and maintenance manual. 
 
Documentation:  

• Sign-off sheets 
• Comments (Dr CHECKS will be utilized for all significant comments for interdisciplinary 

reviews, other written comments, marked up drawings, etc.) 
   
3.2.4  Plan-in-Hand Review.  A Plan-in-Hand review is not required for this project. Site surveys 
are current and the site is frequently visited by design staff so no unexpected conditions are 
anticipated. 

 
3.2.5  Lessons Learned Review.  A formal lessons learned review is not planned for this project 
because similar projects utilizing the same construction techniques and contract drawings and 
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specifications have been executed without significant issue.  Lessons learned from these past 
projects have been incorporated into current contract documents. 

 
3.3  Quality Control Documentation Retention/Stewardship. The Technical Lead is 
responsible for maintaining all review certification sheets, written comments, marked up 
documents, and/or any other quality control related documents until the final product has been 
approved.  All review certification sheets and formal written comments (e.g., DrCHECKS) will 
be retained in the permanent project file maintained by the Technical Lead). 

   
3.4  Value Engineering Study.  A Value Engineering Study is not required for this project.  The 
Missouri River Recovery program has conducted a programmatic VE study, Missouri River 
Recovery Program – Mitigtation Project Including Shallow Water Habitat (March 2009) that is 
applicable to this site.  

 
3.5  Final Engineering Division Product Approval. The Chief of Engineering Division will 
approve the final products, after all review comments have been addressed, through the signing of 
the Product Completion Certification Form, BCOE Certification, and drawings.   Requests for 
final approval will be accompanied by the product, DQCP, review certifications and other 
appropriate documents (See ED Chief Approval Checklist) 
    
3.6  Forms.  The attached forms will be completed during the Engineering Division Quality 
Control process. 

 
• DQCP Review and Approval Certification 
• Peer Review/Design Check Certification 
• PDT Interdisciplinary Review Certification 
• Supervisory Review Interdisciplinary Review Certification 
• BCOE Review Certification 
• Product Completion Certification 
• BCOE Certification 
• Drawing Signature Block 
• Chief of Engineering Division In-House Developed Products Approval Checklist 

4.  PDT INFORMATION 
 
4.1  Project Manager:  Kelly Robinson, CENWO-PM-C 
4.2  Technical Lead and Lead Technical Organization:  

• James Wilson, Sediment and Channel Stabilization Section, Hydrologic Engineering 
Branch 

4.3  Engineering Division Project Delivery Team:  Provided below is the list of planned 
Engineering Division staffing on the PDT.  In the event changes in the PDT are necessary, 
individuals of similar or greater qualifications and experience will replace current PDT members. 
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4.4  Engineering Division Design Review Team(s): Provided below is the list of planned 
Engineering Division design team reviewers.  In the event changes in the review team are 
necessary, individuals of similar or greater qualifications and experience will replace current PDT 
members. 

 

ENGINEERING DIVISION PDT 
Hydrologic Engineering Branch 
 James Wilson (TL) CENWO-ED-HF 
 John Moore CENWO-ED-HF 
 Robert Thomas CENWO-ED-HB 
   
Geotechnical Engineering & Science Branch 
 Michael Jackson CENWO-ED-GA 
   
   
Cost Estimating and General Engineering Branch 
 David White CENWO-ED-C 
 Alex Garcia CENWO-ED-C 
   

ENGINEERING DIVISION DESIGN REVIEW TEAMS 
Peer Reviews 
 CENWO-ED-HF Bill Smith 
 CENWO-ED-HF Joe Anderson 
 CENWO-ED-HB Mike Jones 
 CENWO-ED-GA Steve Taylor 
   
PDT Interdisciplinary Review  
 CENWO-ED-HF Jim Jones 
 CENWO-ED-HB Bill Schmidt 
 CENWO-ED-GA Richard Johnson 
   
Supervisory Interdisciplinary Review 
 CENWO-ED-HF Charles Brown 
 CENWO-ED-HB Paul Davis 
 CENWO-ED-GA Mark Miller 
   
BCOE Review 
 The BCOE will be combined with Supervisory Interdisciplinary Review 
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DQCP REVIEW AND APPROVAL 
CERTIFICATION 

 
The undersigned certify that the Design Quality Control Plan meets the general requirements of 
Engineering Division’s Quality Control Process for In-House Products and is approved.  
Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  

Technical Discipline PDT Member 
Supervisor Signature Date 

    

    

    

    

    

    

    

    

    

    

    

    

    

Lead Technical Organization Branch Chief Approval 

    

Name Signature Branch Date 

 

Attachment 3 

Attachment 4 
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PEER REVIEW/DESIGN CHECK 
CERTIFICATION 

 
The undersigned certify that they have conducted a peer review/design check of the noted 
product(s) to assess the application of methods, validity of assumptions, adequacy of basic data, 
correctness of calculations, completeness of documentation, and compliance with guidance and 
standards.  Comments as appropriate were provided to the designer. 
Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  

Discipline Reviewer Signature Date 
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PDT INTERDISCIPLINARY REVIEW 
CERTIFICATION 

 
The undersigned certify that they have conducted a PDT interdisciplinary review to ensure that 
the all elements are properly integrated and compatible and that the product is in general 
compliance with established policies, criteria, and engineering practice.  Comments as 
appropriate were provided to the designers. 
Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  

Discipline PDT Member Signature Date 
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PLAN-IN-HAND REVIEW CERTIFICATION 
 

The undersigned certify that they have conducted a plan-in-hand review to compare the 
completed plans with the current site characteristics.  Comments as appropriate were provided to 
the designers. 
Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  

Discipline PDT Member Signature Date 
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SUPERVISORY INTERDISCIPLINARY REVIEW 
CERTIFICATION 

 
The undersigned certify that they have conducted a supervisory interdisciplinary review to 
ensure that the all elements are properly integrated and compatible and that the product is in 
general compliance with established policies, criteria, and engineering practice.  Comments as 
appropriate were provided to the designers. 
Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  

Discipline Reviewer Signature Date 
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BCOE REVIEW CERTIFICATION 
 

The undersigned certify that they have conducted a review to assess biddability, constructibility, 
operability, and environmental aspects of the project.  Comments as appropriate were provided 
to the designers. 
Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  

Discipline Reviewer Signature Date 
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PRODUCT COMPLETION CERTIFICATION 
 

The undersigned certify that this product is in general compliance with established policies, 
criteria, and engineering practice.  Reviews have been conducted and all significant conflicts and 
comments have been resolved.  This product meets the requirements for the intended purpose of 
the project.      
Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  

Discipline PDT Member Signature Date 

    

    

    

    

    

    

    

    

Engineering Division Branch Chiefs Approvals 

Name Signature Branch Date 

    

    

    

Chief of Engineering Division Approval 

Name Signature Date 

   
  

Attachment 9 



 
 

 
Current Approved Version:  1/23/2017. 

Printed copies are for “Information Only.”  The controlled version resides on the NWO QMS SharePoint Portal. 
NWO QMS             Engineering Quality Control Process for In-house 
Projects/Products                       30 of 39 

 

 
Department of the Army 

Corps of Engineers, Omaha District 
1616 Capitol Avenue 

Omaha, Nebraska 68102 
 

BCOE Certification 
 
 
1.  Reference.  ER 415-1-11, Biddability, Constructibility, Operability, and 
Environmental Review and OM 415-1-5. 
 
2.  Project Name: ___________________________________ 

Project #/Solicitation #: ____________________________ 
 Installation: ______________________________________ 
 
3.  All final design and BCOE Reviews have been completed. Comments have been 
incorporated into the bidding documents as considered appropriate. There are no 
known modifications. 
 
 
____________________________________________             ________________   
Project Manager         Date 
 
3.  The undersigned certify that all appropriate biddability, constructibility, 
operability, and environmental comments received and reviewed by these offices 
have been incorporated into subject bid package, as required by the referenced 
regulations. Feedback has been provided to reviewers for all comments. 
      
         
____________________________________________             ________________   
Chief, Operations Division (Civil O&M Only)    Date 
 
 
 
____________________________________________             ________________   
Chief, Construction Division      Date 
 
 
 
____________________________________________             ________________   
Chief, Engineering Division       Date 
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CENWO-PM-?? DD MMM YYYY 
 
MEMORANDUM FOR CT-?? 
 
SUBJECT:  Project ??XX??, Waiver of BCOE Certifications Required for Advertising 
 
PROJECT:  ? 
 
 
 
1.  Reference.  ER 415-1-11, Biddability, Constructibility, Operability, and 
Environmental Review and OM 415-1-5. 
 
2.  This project does not meet Certification Requirements for Advertisement (Waiver Required). 
 
3.  Due to enclosed constraints, an exception is authorized to advertise concurrent with completion of the 
biddability, constructibility, operability and environmental review.  Bids will not be opened until certifications 
are completed and changes are incorporated in the bid package. 
 
 
Recommend:                  
 
 
____________________________________________             ________________   
Project Manager         Date 
 
 
 
____________________________________________             ________________   
Chief, Operations Division (Civil O&M Only)    Date 
 
 
 
____________________________________________             ________________   
Chief, Construction Division      Date 
 
 
 
____________________________________________             ________________   
Chief, Engineering Division       Date 
 
 
Approved: 
 
 
____________________________________________             ________________   
District Engineer         Date 
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SIGNATURES AFFIXED BELOW INDICATE OFFICIAL RECOMMENDATION AND APPROVAL 
OF DRAWINGS IN THIS SET. 

 
 
  
CHIEF, GEOTECHNICAL ENGINEERING AND SCIENCES BRANCH DATE 
 
 
  
CHIEF, DESIGN BRANCH DATE 
 
 
  
CHIEF, HYDROLOGIC ENGINEERING BRANCH DATE 
 
 
  
CHIEF, ENGINEERING DIVISION, P.E. DATE 

THIS PROJECT WAS DESIGNED BY THE OMAHA DISTRICT OF THE U.S. ARMY CORPS OF 
ENGINEERS.  THE INITIALS OR SIGNATURES AND REGISTRATION DESIGNATIONS OF 
INDIVIDUALS THAT APPEAR ON THESE PROJECT DOCUMENTS ARE WITHIN THE SCOPE OF 
THEIR EMPLOYMENT AS REQUIRED BY ER 1110-1-8152. 

DRAWING COVER SHEET SIGNATURE BLOCK 
 

EXAMPLE  --  MODIFY AS NEEDED FOR SPECIFIC PROJECT 

Once signed, the signature block will be inserted onto the cover sheet of the drawing set. 
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CHIEF OF ENGINEERING DIVISION 
IN-HOUSE DEVELOPED PRODUCTS 

APPROVAL CHECKLIST 
 

Project:  

Product(s):  

Product Phase:  

Project Manager:  

Lead Technical Organization:  

Lead Engineer/Architect:  
Engineering products requiring Chief of Engineering Division signature on drawings, BCOE 

certification, or non-construction product certification of completion should be routed for 
signature with the following items as applicable. 

 
 Project Management Plan 
 
 Design Quality Control Plan (DQCP) 
 
 Final product(s) (e.g., Design Documentation Report, Plans, Specifications, O&M Manual) 
 
 Current Working Estimate (CWE) 
 
 Signed Review Certification Form(s) as required in DQCP 
 
 Review Comments (DrChecks and other comment management processes) 

 Summary page indicating all comments closed. 
 Individual review comments and responses. 

 
 Product Completion Certification Form for Chief of Engineering Division’s Signature 

 
 BCOE Certification Form Ready for Chief of Engineering Division’s Signature (if 

applicable) 
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Risk Register 
 

Refer to the following pages. 
 

     Attachment 14 



 
 

 
 

 

Project Non-structural Flood Mitigation Assessment for ???? Project
Product Feasibility Study
Product Phase Feasibility Study Report
Project Manager Joe Smith
Lead Technical Organization Flood Plain and Flood Risk Management
Lead Engineer/Architect Joe Anderson

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Hydrology & Hydraulics

Risk # Risk Description Consequences and source 
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1 Limited hydraulic modeling

The study will utilize existing models that do not fully cover 
study area.  Evaluation will be done by interpolating between 

models.  This will cause greater uncertainty in Stage-
Frequency analysis and economic analysis

Very Likely Marginal 3

Estimates of mean damages are not greatly affected.  Median damages are more varied, and 
range about median is larger.  Additional uncertainty in stage-flow in a larger range of 
damages for reach flood event. This will be accounted for in HEC-FDA analysis when 

evaluation alternatives.

Environmental

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1
An EIS may be required rather than the 

assumed EA
Discovery of significant impacts, which would trigger an EIS. Unlikely Marginal 1

Have environmental information about the study area, PDT doesn’t anticipate any significant 
effects to significant resources that would trigger an EIS. Costs would increase if elevated to 

an EIS.

2

Site-specific environmental 
investigations during PED may render 

individual measures unavailable at 
specific sites when they were 

assumed to be available.

Inability to conduct site-specific environmental 
investigations (wetlands, T&E species, etc.) at all potential 

features due to feasibility time constraints.
Likely Negligible 1

It seems likely that there will be environmental conditions for at least a few individual sites 
that would require changes in recommended measures, or even the elimination of all 

feasible  measures at a site. Site visits during PED will bring to light any impacts, PDT would 
evaluate environmental considerations as needed.

Economics

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes



 
 

 
 

 

1 Structure inventory

Low level of detail in some parts of study area.  Structure 
types estimated with aerial imagery.  Foundation heights will 

be estimated using averages by type.  This will create more 
uncertainty in damage estimates.

Very Likely Marginal 3

High resolution LiDAR is available for entire study area.  This will improve the accuracy of first 
floor elevations.  A lot of detail about structure values is available for the region from the 

xxxx Study.  Estimates are not greatly affected.  Median damages are more varied, and range 
about median is larger.  First floor elevations are largest determinant in structure damages.

2 Non-structural Measures

Since data for many structures will come from aerial imagery, 
it is possible to mis-identify structures.  This would result in 

structures being recommended in non-structural alternatives 
with inaccurate information

Very Likely Significant 4
Structures that were mistakenly identified as feasible during the feasibility study can be 

removed from consideration in PED.  Structures that were not considered feasible in 
feasibility will not be revisited in PED

3 Non-structural Measures (2)

Structures that are inaccurately identified as feasible will not 
be implemented in construction phase.  Many stakeholders 
could potentially be contacted and told they are candidates 
for non-structural measures before the mistake is corrected.  

This could cause general discontentment among stakeholders

Very Likely Critical 5 Economic guidance requires using depreciated replacement values. 

4 Authorized project cost

A large non-structural plan would need to be implemented 
on a site by site basis.  A complete and functioning flood risk 

management feature may be fully implemented in some 
sites before others.  If the WRDA section 902 maximum 

project cost were to be exceeded before the full alternative 
was implemented, some stakeholders would have benefited 

and others would not.  At that point, the USACE and local 
sponsors would likely halt the project, rather than seek new 
authorization.  This would raise questions about favoritism 

and fairness in the implementation of the project

Unlikely Critical 3
Normally, HEC-FDA would handle this, but if we do not use that software, we may have to 

measure risk in an external software package

Recreation

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1
No recreation features are proposed 

as part of the project
Since recreation features will not be evaluated, it is possible 

that recreation opportunities will be missed.
Very Unlikely Negligible 0 No recreation features should have no impact on the overall project. 

Geotechnical

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes



 
 

 
 

 

1
Limited geotechnical borings done for 

the project area
Some measures may not be technically feasible. Unlikely Marginal 1

Soil formations are similar across the basin . PDT has geotechnical information for the area 
and soils in the area are similar, unlikely to have different findings, additional borings could 

be done during the PED phase.

Cost Estimating

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1 Estimates for Non-Structural measures

Estimates for non-structural measures will not be done on a 
site by site basis.  Instead, general unit costs will be applied 

to measures based on type of structure, and scale of 
measure.  This will lead to more uncertainty in alternative 

cost estimates.

Very Likely Marginal 3

2
Estimates for Non-Structural 

Alternatives

Since limited data is available for many structures, some may 
be eliminated after feasibility and before implementation.  
This would tend to make the cost estimate for alternatives 

inaccurate.

Very Likely Significant 4 Close coordination with the NFPC could buy down risk by using costs from previous work.

HTRW

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1 Phase 1 HTRW surveys HTRW potential near farmsteads. Unlikely Marginal 1
Based on information from parts of the basin and information from other projects in the 

basin, significant HTRW impacts are unlikely and can be addressed once sites for non-
structural are identified.

2
Site-specific HTRW surveys are not 
possible for all construction sites 

during feasibility

Undiscovered HTRW sites may be encountered during PED or 
construction.

Unlikely Marginal 1
If contaminants are discovered during construction, work would cease and mitigation of the 

contaminants would be needed. This could delay project completion.

Civil

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event Uncertainty Likelihood Risk Rating (0-5) Notes

1
Reliance on existing structures 

strengths/conditions to withstand 
selected measures 

Assume all structures would be eligible to be mitigated (ex: 
raise, move) but some may not be able to upon further 

inspection, would then need to re-evaluation the selected 
alternative for that structure.

Likely Marginal 2
May need to re-evaluate the selected alternative which will increase costs and take 

additional time.

Real Estate

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

 



 
 

 
 

 

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1 Utility Relocations Delay in Project Schedule Likely Marginal 2 Utilities found within any of the ROW that will require relocation.

2 Willing landowners are needed Project is only successful if there are willing participants Likely Critical 5
Landowner participation is the critical key to success of mitigation.  Lack of participation will 

lead to an unsuccessful project.

3 Extensive RE Acquisitions Delay in Acq Sch/Proj Sch Unlikely Critical 3
No acquisition should be needed, but a recommended alternative may entail working with 

hundreds or thousands of landowners.

Plan Form

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1
Merging guidance being provided with 

the new paradigm process
How study progresses, doing work over increases costs and 

shifts the schedule.
Very Likely Significant 5

If we know what the vision is, we can look for ways to produce those results or document 
why that vision can not be achieved and offer an alternative.  We can involve the vertical 

teams early and often involved when decisions are being made.  We have also established 
lines of communication between the planners on other pilot studies to facilitate the prompt 

sharing of lessons learned.  

2
ATR for pilot studies differs from 

"regular" ATR

ATR team has not had the same indoctrination process into 
the new paradigm and will face the same problems as the 

PDT with regard to not knowing what is expected until they 
make a submittal. Will increase costs and shift the schedule.

Likely Significant 4
May be able to buy down the risk if we identify the ATR members quickly and bring them 

into the ongoing planning process along with the active PDT members. 

3 Waivers needed for planning guidance
Since this is going to be "fast planning", some areas may need 

waivers from current planning guidance. Will increase costs 
and shift schedule.

Likely Significant 4 Try to identify any potential waivers early and involve the vertical teams in decisions.

5 Feasibility schedule
Study is set to be complete, with Chief's Report, by 

December 2012. Slip schedule.
Likely Significant 4

Schedule is critical, need buy in from all levels early on the planning process and decreased 
level of detail. 

Cultural 

Questions to consider What is the problem or issue? What are the sources and consequences of the problem?
Range of 
potential 
results.

Severity, frequency, 
duration of impact on 

study success or project 
outcomes.

PDT Discussions & Conclusions (including logic & experience with prior studies)

Risk # Risk Description Risk Cause/Event
Likelihood of 

Occurring
Impact Risk Rating (0-5) Notes

1

Site-specific cultural investigations 
during PED may render individual 

measures unavailable at specific sites 
when they were assumed to be 

available.

Inability to conduct site-specific cultural investigations at all 
potential features due to feasibility time constraints.

Likely Marginal 2

Based on cultural work completed in the area, there is potential for cultural resources to be 
found, but not many would likely be eligible for listing on the National Register or would 

require substantial mitigation.  Alternatives may actually protect cultural resources.  
Anything found during PED would require modification of site-specific measures and/or 

additional mitigation expense, and possibly render specific sites infeasible.

Other



 

 
 
 
 
 

  

Impact

Negligible Marginal Significant Critical Crisis

Very Likely

2 3 4 5 5

Likely

1 2 4 5 5

Unlikely

0 1 3 3 4

Very Unlikely

0 0 1 2 4
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POL-MCX Communication Summary 
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Frequency
Report / 

Deliverable
Purpose Prepared By Approved By Distroed By Distro Includes Target Audience Delivery Date Format

Annually
POL-MCX Annual 

Report
Summarize annual execution; Support 

to USACE Districts and program 
MCX Prgm 
Manager

Director POL-
MCX

MCX Prgm 
Manager

Fuel section PMs, CD-SP, CT-Mil, ED-
Design

HQUSACE 1st QTR each FY Written

Annually
POL-MCX Annual 

Projections
Projections for Next FY

MCX Prgm 
Manager

Fuels Section 
Chief

MCX Prgm 
Manager

POL-MCX Stakeholders Jun/Jul of each FY Written

Qtrly CA Briefing
Quarterly summary / update of USACE 

execution of DLA-Energy program
Fuels Prgm 

Manager
Fuels Section 

Chief
Fuels Prgm 

Manager
Fuels Section PMs, DLA POCs.

DLA-Energy Command, 
District LDRs, USACE HQ

Quarterly EA 
Briefing

PowerPoint, Distro 
by email, Briefed at 

QTRLY CA Brief

Qtrly
POL-MCX 

newsletter
Status of POL-TCX program

MCX Prgm 
Manager

PM-S Chief
MCX Prgm 
Manager

All fuels stakeholders 
(HQUSACE, MSCs, 

Districts/Centers, EA's, 
contractors)

2nd week of every 
quarter

Written, distro by 
email

Qtrly
DLA MILCON Line 

Item Review 
Status of USACE execution of DLA 

MILCON program
MILCON Prgm 

Manager
Fuels Section 

Chief
MILCON Prgm 

Manager
HQ Pulls from P2; Each division 

briefs updated status
DLA, HQUSACE, MSCs

3rd Thursday of 
every quarter

Teleconference; 
MCX Prgm Mgr; 

MILCON PgM

Qtrly
QTRLY Advisory 
Group Meeting

Ensure POL-MCX activities are 
synchronized within Omaha

MCX Prgm 
Manager

Fuels Section 
Chief

MCX Prgm 
Manager

Advisory Group Members Advisory Group
3rd Thursday of 
QTR last month

Meeting

Monthly PRB
Monthly summary / update of the 

Omaha POL-MCX Program
Fuels Section 

Chief
PM-S Chief PM-S Chief

Fuel section PMs, CD-SP, CT-Mil, ED-
Design

Omaha District 
Leadership

2nd Thursday of 
each month

PowerPoint, Distro 
by email, Briefed at 

Monthly PRB

Monthly
MILCON project 

reports
Status of RD, Design and In-construction 

MILCON Projects
MILCON Prgm 

Manager
Fuels Section 

Chief
MILCON Prgm 

Manager
Fuel section PMs, CD-SP, CT-Mil, ED-

Design
DLA MILCON PM Monthly

Excell document, 
Distro by email

Monthly CMP status reports
Tank Out-of-Service and Inspection 

schedules
CMP Manager

Fuels 
Program 
Manager

CMP Manager
DLA Tank Managers, CD-SP, CT-Mil, 

ED-Design
DLA-Energy Monthly

Excell document, 
Distro by email

Bi-Monthly
Construction Status 

Report
Status of Projects in Construction 

(cost/quality/schedule)
CD-SP CD-SP CD-SP

PM, CD-SP, CT-Mil, ED-Design; 
Advisory Group

Omaha POL-MCX 
stakeholders

1st and 15th of 
each month

Pull from RMS

Bi-Monthly
DLA-E Construction 

Status Report
Status of Projects in Construction 

Fuels Prgm 
Manager

Fuels Section 
Chief

Fuels Prgm 
Manager

PM, CD-SP, DLA-PMs, DLA-
Construction

DLA-Energy
5th and 20th of 

each Month

Excell Document, 
Updated from 

Construction Status 
Report; Distro by 

email

Bi-Monthly
DLA-E, Army 

Petroleum Center 
Update

Status of project execution and 
approval

PPS Program 
Manager

Fuels 
Program 
Manager

PPS Program 
Manager

DLA-PMs, APC PMs, CD-SP DLA, APC
Every other 

Thursday
Teleconference

Bi-Monthly
DLA-E, Air Force 

Petroleum Office 
Update

Status of project execution and 
approval

Fuels Prgm 
Manager

Fuels Section 
Chief

Fuels Prgm 
Manager

DLA-PMs, AFPET PMs, CD-SP DLA, AFPET
Every other 
Wednesday

Teleconference

Bi-Monthly
DLA-E, NAVSUP 

Office
Status of project execution and 

approval
PPS Program 

Manager

Fuels 
Program 
Manager

PPS Program 
Manager

DLA-PMs, NAVSUP, CD-SP DLA, NAVSUP
Every other 

Thursday
Teleconference

Bi-Monthly
Fuels PM/CD 
Coordination 

Meeting

Status of projects in constrution, MODs,  
execution and approval

Prgm Leads
Fuels Section 

Chief
No prior distro; Notes distroed by 

Fuels Section Chief
PM POL-MCX, CD-SP 

Staff
Every other week Verbal 

Weekly
POL-MCX Design 

PDT
Status of proeject design

ED-Design 
Branch Chief

ED-Design 
Branch Chief

ED-Design Branch 
Chief

PM, CD-SP, CT-Mil, ED-Design; Fuels PDT Each Tuesday Meeting

Weekly
Weekly Significant 
Activities Report

Current and upcoming activities of 
significance

Fuels Section 
Chief

Fuels Section 
Chief

Omaha District Front 
Office

Each Wednesday Written

Weekly
Fuels PM Team 

Meetings
Significant activities and programmatic 

tools.
Prgm Leads

Fuels Section 
Chief

No prior distro; Notes distroed by 
Fuels Section Chief

PM POL-MCX 
Coordination Mtg

Every Monday at 
1000

Verbal

Weekly
Fuels PM/CT 

Meeting
Review CAM Updates process and 

targets
Prgm Leads

Fuels Section 
Chief

No prior distro; Notes distroed by 
Fuels Section Chief

PM POL-MCX, CT Staff
Every Monday at 

0900
Verbal

Weekly
Fuels PM/PA 

Meeting
Review Funding Documents / Upcoming 

PR&Cs and L/C
Prgm Leads

Fuels Section 
Chief

No prior distro; Notes distroed by 
Fuels Section Chief

PM POL-MCX, PA Staff
Every Friday at 

1000
Verbal
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Appendix I 
 
Programmatic VE study on the DOD Fuels Facilities Program and Standards
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Appendix J 

 
POL-MCX Technical Support Program Management Plan 
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< POL-MCX Technical Support Program Management Plan> here
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Appendix K 
 
Omaha Fuels MILCON Program Management Plan 
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DLA MILCON Requirements Documents 
 

Requirement Document:  Detailed risk document summarizing the environmental, site 
approval, and justification/economic analysis 
 
DLA MILCON timeline: 

FY-4: receive Assignment List 
FY-3: Complete Requirement Document 
FY-2: Complete 35% design (30-Jun) 
FY-1: Complete 100% design 
FY: Construction Award 
FY+4: Construction funds expire 

 
Requirements Document Process Summary: 

1. Project Assignment List and Acquisition 
a. Strawman and IPRB committees prepare Project Assignment List 

i. Project concept 
b. DLA sends Project Assignment List to POL-MCX 

i. POL-MCX evaluates projects 
ii. Develop 

1. Plan 
2. Scope of Work 
3. Design Agent 

a. In-House 
b. A-E (and which company) 
c. Determined based on 

i. Location (OCONUS or CONUS) 
ii. POL-MCX familiarity with Installation 

iii. Impact on In-House workload (conflict with 35% 
design deadline) 

4. Budget 
c. POL-MCX sends budget to DLA for funding 

i. MIPR arrives in approximately 60 days 
1. PIF 
2. P2 
3. Labor codes 

ii. A-E award 
1. Update CAM 

a. Scope 
b. SCAR 
c. PASB 
d. Labor 
e. IGE 

 



 
 

 
 

 

2. Technical Analysis 
3. Negotiations 
4. Contracting review 

 
d. POL-MCX contacts Installations 

i. Clear schedules 
ii. Explain intent 

iii. Fill out requirements for detailed risk document 
1. Environmental 
2. Site approval 
3. Justification/Economic analysis 

2. Execution 
a. Site visit (2-3 days) 

i. Seek engagement with Base personnel to assist with document 
development 

ii. Gather information 
b. Participants 

i. DLA 
ii. Installation 

1. Fire 
2. Communications 
3. Utilities 
4. Master Planning 
5. Architecture 
6. Anti-Terrorism 
7. Airfield Management 
8. POL 
9. LFM 
10. CE group 
11. Ordnance 

c. In-brief (first hour) 
i. Review agenda 

ii. MILCON process 
iii. Project scope 
iv. Plan 
v. Size 

vi. Review DLA-provided outline for Requirement Document components 
d. Discussion 

i. What Installation currently has 
ii. What Installation needs 

iii. Issues 
iv. Site visit with photos 

 



 
 

 
 

 

e. Installation mission requirements 
i. Fuel requirements 

ii. Equipment 
iii. Justify need 

1. Economic analysis 
2. Is the project feasible money-wise 

 
f. Interview all Base personnel 

i. Discuss risks for each discipline 
g. Prepare summary meeting minutes 

i. Identify due-outs 
ii. Develop schedule to develop Requirement Document and send draft 

document for review 
3. Deliverables 

a. Draft Requirement Document distributed 
b. Formal DrChecks review 
c. Formal review teleconference 

i. Discuss review comments 
ii. Design agent responds to comments 

d. Design Agent incorporates changes and issue final report 
e. DLA approves Requirement Document 

i. Disapprove if risk is too high 
f. DLA tags project as eligible for 35% design funding (reference MILCON 

flowchart) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
 

 

  

                   PROJECT 
CONSTRUCTION 

  EXECUTION

PROJECT
 DESIGN 
 DEVELOPMENT

A-E Selection and Negotiation Activities 
    OR In-house design activities

Project Conception 
           and Programming

DLA issues Code 
2 (35%) or Code 3 
(5-15%) directive 

to prepare concept 
design. Project 

design funds sent 
to HQUSACE.

Service Control 
Point Solicits Call 
for Projects to All 

Installations

Installations 
submit DD Form 
1391 for projects 

requesting 
MILCON funding

MILCON IPRB 
reviews, selects, 
and prioritizes 

projects for 
funding

DLA issues Code 
1 directive to 
authorize site 

investigation, pre-
design cost 

estimate, and 
selection of A-E.

USACE POL-TCX 
is approached by 

Geographic 
District to execute 

design.

Select A/E to 
execute 35% 
design and 

prepare SOS.

Is design activities 
performed in-

house or by A-E?

Develop 
Independent 
Government 
Estimate and 
request A/E 
proposal.

Receive proposal 
and negotiate.

Price negotiation 
memorandum. 

Baseline budget 
and schedule.

Request and 
receive funds from 

Geographic 
District.

Award design 
contract.

              Concept/Parametric 
  Design Activities

Design Notice to 
proceed

Design site visit 
data collection

Deveop concept 
design and initial 

IGE

Coordinate 
comments and 
revise concept 

design

     Final Design Activities

DLA issues Code 
6 directive, and 
the project is 

authorized for final 
design.

Develop final 
design

Submit prefinal 
design

Identify and train 
source selection 

board

Coordinate 
comments

Develop special 
clauses

Corrected final 
design

Submit Final CWE Backcheck RTA

         Advertising Activities

Submit HQUSACE 
CWE

Request receive 
authority to 
advertise

Distribute Plans 
and Specs

Update IGE

Receive and open 
bids Evaluate bids

Receive proposals

Conduct Source 
Selection

Conduct Pre-
Award Survey

Develop Award 
CWE

Request funds and 
authority to award

Receive funds and 
authority to award

         Construction Activities

Construction 
PlacementAward Pre-Construction 

Conference Notice to Proceed

Q.C. Plan

Shop Drawing 
Submittals

Progress 
Payments Process Mods Red Zone Meeting Prefinal Inspection

Systems Testing, 
Start-up, and 

Commissioning

Punch List and 
Manual/Training Final Inspection

Construction Closeout Activities

Beneficial 
Occupancy

Contract 
Physically 
Complete

Final A-E 
Evaluation

Close out design 
contract

Construction 
contractor 
evaluation

Financial close out 
of contract

Final 1354 Close sub 
accounts

Release from 
claims

Final as-built 
drawings Fiscal close-out

Operation & Maintenance 
                      and Warranty Activities

User O&M 4 month warranty 9 month warranty 1 year warranty 
termination

DLA issues Code 
4 pending a 

supplemental 
design directive.

DLA issues Code 
5 and project is 
deferred from 

program, and all 
design efforts 
terminated.

DLA issues Code 
8 and the project 

is cancelled.

DLA issues Code 9 
& construction 

contract (or design-
build contract) is 

authorized for 
award.

USACE HQ 
assigns DLA 

MILCON project to 
Geographic 
District for 
execution.

A-E

In-House

Functional reviewBCOE reviewTech reviewPrepare final RFP

FebBizOpps 
Announcement

Advance Notice to 
Bidders

Reproduce plans 
and specs

Schedule

Safety Plan

Transfer 
documentation

Engineering tech 
review

User/construction 
review

User functional 
review

Value engineering

DLA FUELS MILCON PROCESS

19-Jul-2012   



 
 

 
 

 

Appendix L 
 
Omaha Fuels Emergent/Emergency Program Management Plan
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<Omaha Fuels Emergent/Emergency Program Management Plan> here
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Appendix M 
 
Omaha Fuels CMP Program Management Plan 
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Scope of Work 
Development

 

Construction Execution
 -Design Review / Approval

Program Planning
 

Program Resource
Management 

Monthly Reporting
 

Quality Assurance
 

Development of Draft SOW
 

Stakeholder SOW Review/
Validation

 

Schedule Tank Out of 
Service Period

 

Contractor Mobilization
-Kick-Off Mtg 

Repairs Complete
 

Return To Operator
-Coordination Call 

Review Deliverables
 

Stakeholder Review/
Acceptance of Deliverables

 

Project Closeout/Return 
Funding

 

Acquisition Management
 

Funding Managment
 

RFP
 

Negotiation/Technical 
Analysis

 

Task Order Award
($490M FUELS MATOC)  

INSPECTION > REPAIR 
 Coordination

Final SOW & Cost Estimate
 

CMP TANK INSPECT/REPAIR PROGRAM MANGEMENT

Inspection Execution
 

Inspection Funding 
Management

 

Tank Drawdown
(OOS Inspection Only)

Returned to Operator
-Coordination Call

Schedule Inspection
-Tank OOS Period if OOS

 

Complete Inspection
 

Final Report Distributed
(DLA, SCP, Installation, Tank 

SRM Manager)

POL-MCX Report Review
 

Acquisition Management
 

RFP
 

Negotiation/Technical 
Analysis

 

Task Order Award
(49M FUELS A&E IDIQ) 

Clean Tank 
(OOS Inspection Only) 

INSPECTIONS CONSTRUCTION (REPAIRS)
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Appendix N 
 
Omaha Fuels PPS Program Management Plan 
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Start Site Visit DSR 
Development

End

Cut List 
Development

DSR 
Review

(POL-MCX & 
Stakeholder)

Cut List
Approval

D
ef

in
in

g
D

ev
el

op
m

en
t

Pr
oc

ur
em

en
t

C
on

st
ru

ct
io

n
C

lo
se

 O
ut

Funding Sent
SOW 

Development
(Review Set)

BCOES Review
(POL-MCX)

Stakeholder 
Review ATOPSEC

Ready for 
Advertisement

Authority to 
Advertise

General Questions 
Validated

Charter Approved

General Questions 
Answered

Request for 
Proposal Bid Walk Funding ApprovedProposal

Acceptance

Submit RTA 
Package to 
Contracting

Contract AwardBidder Inquiry 
Responses

Request Funding 
for Award

100% Design
100% Design 

Review
(POL-MCX)

Punch ListMobilizationNTP
Acceptance 

Testing
(POL-MCX)

Design Kickoff /
Site Survey

As-Builts

Final PaymentBOD

1354

Closeout

Ph
as

e 
2

Ph
as

e 
3

Ph
as

e 
1

Project Planning Study - Phasing

AOR Coordination

Construction 
Complete
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